

MINUTES OF DDC MEETING OF JORHAT DISTRICT FOR THE MONTH OF JULY' 2025

Subject	Minutes of the Meeting of District Development Committee Meeting
Date & Time	23/06/2025 & 10:30 AM
Venue	Conference Hall of District Commissioner's Office, Jorhat
Participants	Annexure-1.1

The meeting was chaired by **SRI JAY SHIVANI, IAS, DISTRICT COMMISSIONER, JORHAT.**

The Chairperson greeted and welcomed all the members of **District Development Committee, Jorhat.**

After threadbare discussions, the following assessments, instructions and decisions were arrived at:

Sl. No	Administrative Department	Decision/ Actions to be taken.	Agency Responsible
1	Agriculture Deptt. & Agri. Engineering Deptt.	<p>Agriculture Deptt.</p> <ul style="list-style-type: none"> All matters briefly reviewed. <p>Agri. Engineering Deptt.</p> <ul style="list-style-type: none"> DLSC meeting has been reported to have conducted. Awaiting the approval of minutes. 	<ul style="list-style-type: none"> DAO Joint Director, FPD & CA EE, Agriculture Engineering Deptt.
2	Women & Child Development Department (Social Welfare)	<ul style="list-style-type: none"> Briefly reviewed. ADC (Dev) asked if there were any lagging issues. Asked DSWO to expedite on the pending works in terms of Model AWCs. 	<ul style="list-style-type: none"> DSWO CDPOs
3	Education	<ul style="list-style-type: none"> Brief review conducted. Block-wise Aadhaar mapping status discussed. Bank opening status discussed as well. AROHAN briefly discussed. Review of civil works conducted. 	<ul style="list-style-type: none"> ADC Edu. Inspector of Schools
4	Animal Husbandry & Veterinary Department & Dairy Development Deptt.	<p><u>A. H. & Veterinary Department</u></p> <ul style="list-style-type: none"> DVO discussed plans to build raised platforms/elevated land for cattle & other such animals for protection of animal lives during floods. Reportedly, 32 such hotspots have already been identified. The plan has also been submitted to DDMA. ADC (Dev) asked DVO to discuss the plan in detail with DC Sir so that it could be furthered to the Govt. Anti-rabbies and other vaccine activities under ASCAD discussed. Mobile veterinary report was also shared. ADC (Dev) remarked the impressive performance of mobile veterinary. As discussed earlier the concept of L.I.V.E.S. has now been adopted by Don Bosco School. The investment in this regard would be from the school authority while DVO shall provide the technical support to sustainably replicate the idea into reality. Further, African swine flu detected and culling too has reportedly done. ADC (Dev) asked DVO to conduct awareness of Japanese Encephalitis. Under the new initiative of stray cattle collar from plastic, DVO displayed a model of such collar which would cost around Rs 250.00 per piece with availability in multiple colours. DVO, thereby sought support of Transport Deptt and Civil Defence. ADC (Dev) asked DTO and Deputy Controller, Civil Defence to assist. <p><u>Dairy Development</u></p> <ul style="list-style-type: none"> Milk Vending works' activities reviewed. 	<ul style="list-style-type: none"> DVO Asst. Dairy Development Officer
5	Legal Metrology	<ul style="list-style-type: none"> Brief review conducted. Revenue generations discussed. 	<ul style="list-style-type: none"> Deputy Director, Legal Metrology

6	Mines & Minerals	<ul style="list-style-type: none"> • DFO & ADC (Dev) reviews works and progresses under the said department. 	<ul style="list-style-type: none"> • DFO & ADC (Dev) • In Charge of Mines & Minerals, Jorhat
7	Implementation of Assam Accord	<ul style="list-style-type: none"> • No schemes to review under the department. 	
8	Cooperation Department	<ul style="list-style-type: none"> • Brief review conducted. • Centrally Sponsored Schemes reviewed. 	<ul style="list-style-type: none"> • DRCS
9	DICC	<ul style="list-style-type: none"> • Ongoing schemes under DICC reviewed. • PMEGP: 11 applications received so far. • PMFME: 3 applications received till now. • ADC (Dev) asked LDM to look into such applications for the above two schemes. While GM DICC was asked to share the list of applicants to LDM for convenience. • Further, ADC (Dev) also asked GM DICC to verify and scrutinize all other applications via DRPs and bring the good quality applications for sorting under both PMEGP & PMFME. • PM Vishwakarma: GM DICC informed that there are no specific targets and that the total registrations become target by default. ADC (Dev) asked to share the list of GPs in which such registrations are done. • CMAAA: GM DICC was asked to get reports from the CM Fellow. 	<ul style="list-style-type: none"> • GM DICC • LDM
10	Handloom & Textiles	<ul style="list-style-type: none"> • Brief review conducted. • ADC (Dev) asked Asst. Director to go meet all PRI members for securing cooperation. 	<ul style="list-style-type: none"> • Asst. Director, H&T
	Sericulture	<ul style="list-style-type: none"> • Brief review conducted. 	<ul style="list-style-type: none"> • Asst. Director of Sericulture
11	Fishery	<ul style="list-style-type: none"> • PMMSY applications discussed. • RIDF works discussed. • Beel development under ADB discussed as well. 	<ul style="list-style-type: none"> • DFDO
12	Water Resource	<ul style="list-style-type: none"> • NABARD RIDF works reviewed. • SOPD works reviewed as well. Reportedly works at Bull Head-1 is currently at a halt due to the ongoing rise of water levels. • Works under NIDA reviewed at length. 	<ul style="list-style-type: none"> • EE Water Resource
13	PWD Building	<ul style="list-style-type: none"> • ADC(Dev) reviewed in detail the progress of Freedom Movement Park, Integrated District Commissioner's Office and Chowk Bazaar. • Other work progresses were briefly reviewed. 	<ul style="list-style-type: none"> • EE i/c PWD(B&NH)
	PWD (NH)	<ul style="list-style-type: none"> • Brief review conducted. 	<ul style="list-style-type: none"> • EE. PWD (NH)
14	Transport	<ul style="list-style-type: none"> • Revenue collections and target achievement discussed. • Enforcements activities discussed and reviewed. • Road accident data reviewed. • Driving License suspension data reviewed. • Composite Fine (CF) data discussed. 	<ul style="list-style-type: none"> • DTO
15	Labour Welfare	<ul style="list-style-type: none"> • Beneficiary status of Eti Koli Duti Paat TE-wise was inquired by ADC (Dev). • Also in this context, AADHAAR status of the prospective beneficiaries was also asked to be checked for effective DBT. 	<ul style="list-style-type: none"> • ALC
16	FPD & CA (Supply)	<ul style="list-style-type: none"> • Discussions on Mid-Day-Meal held. • Discussions on Paddy Procurement and procurement of lentils, sugar, salt etc were also held. 	<ul style="list-style-type: none"> • ADC concerned • Jt. Director FPD & CA & Inspector of Schools
17	Horticulture & Food Processing	<ul style="list-style-type: none"> • DAO & GM DICC to look after the matters. 	
18	Excise	<ul style="list-style-type: none"> • Revenue collections discussed on comparative basis and found quite good. • ADC (Dev) asked Superintendent of Excise to maintain records in registers of the warehouses of jaggery breweries 	<ul style="list-style-type: none"> • Excise Superintendent

		of their supplies in order to control the local intoxicants supply making inroads indiscriminately into TE Garden areas.	
19	PHE	<ul style="list-style-type: none"> No substantial progress in this period. New Guidelines for JJM received. DBT discussed. CMSC discussed too. Jorhat Town Water Supply work progress discussed as well. The Chairperson informed PHE & Urban Water Supply & Sewerage deptt. that on upcoming Saturday-Sunday the Town Water Supply project shall be visited. 	<ul style="list-style-type: none"> EE. PHE EE, Urban Water Supply & Sewerage
20	Power	<ul style="list-style-type: none"> PM Suryaghar Model Solar Village discussed. Revenue collections discussed. Briefly discussed all matters. 	<ul style="list-style-type: none"> CEO APDCL
21	PNRD	<ul style="list-style-type: none"> Shall be reviewed in next DDC Meeting ASRLM works reviewed briefly though. 	<ul style="list-style-type: none"> CEO ZP
22	Transformation & Development (Economics & Statistics Deptt.)	<ul style="list-style-type: none"> All spheres of works and their progresses discussed. Data collection going on. DDP process discussed. 	<ul style="list-style-type: none"> DDES Economics & Statistics Deptt.
23	Welfare of Bodoland Deptt.	<ul style="list-style-type: none"> Not pertaining to Jorhat Dist. 	
24	Soil Conservation	<ul style="list-style-type: none"> Overall schematic review conducted. 2 new works/projects have come and are ongoing at the moment. Fresh proposals sent. Most of previous works are reportedly completed now. 	<ul style="list-style-type: none"> Divisional Officer, Soil
25	Irrigation	<p>Teok-Mariani Div. & Jorhat-Titabor Div.</p> <ul style="list-style-type: none"> Jal Shakti status inquired by ADC (Dev). Further, ADC (Dev) instructed EEs concerned to assess the ground water levels, availability of aquifers and the low lying water tables so as to make integrated efforts by multiple departments to resolve water issues in vulnerable areas and overall in Jorhat District. 	<ul style="list-style-type: none"> EE. Irrigation
26	Tourism	<ul style="list-style-type: none"> No review conducted. Shall be reviewed in next DDC Meeting. 	<ul style="list-style-type: none"> ALC & TDO
27	Health & Family Welfare	<ul style="list-style-type: none"> ANC registration, its 1st, 2nd and 3rd Trimester data checked. ABHA registrations inquired by ADC (Dev). NTEP data reviewed. 	<ul style="list-style-type: none"> ADC, Health, Joint Director of Health Services
28	District Employment Exchange	<ul style="list-style-type: none"> Shall be reviewed in next DDC Meeting. 	<ul style="list-style-type: none"> Asst. director of Employment & ASDM Skill Development
29	PWD (R) Jorhat-Titabar-Dergaon	<ul style="list-style-type: none"> All road construction works and its progress reviewed along with its targeted completion dates. It was subsequently advised to complete works within targeted dates. The Chairperson inquired about the KB Road work. The nature of the work thus was informed. The Chairperson asked to convene a meeting with the poor performing contractors on Moday, i.e. 27th July' 2025 at 4 pm which shall be chaired by DC, Jorhat himself and insisted on personal presence of the contractors. This shall be joint meeting for both Road Divisions. Further, the presentation has been asked to be detailed. The Chairperson asked there was any issue on road construction matter near AAU. The EE, PWD (R) Jorhat-Titabor Div. informed of an LA issue in particular context of drain alignment and the issue have come under control with an agreeable solution. Dhodar Ali width inquired by the Chairperson. It was reported to be of 7 m width. 	<ul style="list-style-type: none"> EE. PWD(R) Jorhat-Titabar-Dergaon

		<ul style="list-style-type: none"> • DCB road widening status inquired. • AT Road flyover construction discussed. Slab casting to start in a month. • Club road issue asked by Chairperson. It has reportedly been solved. • The Chairperson asked EE PWRD to complete construction of Cinnamora ROB before February 2026 	
	PWD (R) Teok-Mariani	<ul style="list-style-type: none"> • All road construction works and its progress reviewed along with its targeted completion dates. It was subsequently advised to complete works within targeted dates. • On the slow rate of progress in certain works, the Chairperson asked EE concerned to capitalize on the prolonged dry spells with larger work progresses, this season. • The Chairperson asked to convene a meeting with the poor performing contractors on Monday, i.e. 27th July' 2025 at 4 pm which shall be chaired by DC, Jorhat himself and insisted on personal presence of the contractors. This shall be joint meeting for both Road Divisions. Further, the presentation has been asked to be detailed. 	<ul style="list-style-type: none"> • EE. PWD (R) Teok-Mariani
30	DoHUA & T & CP	<p>DoHUA Upper Assam Division</p> <ul style="list-style-type: none"> • Targets of works discussed. • Asked EE concerned to expedite works and also to ensure the timeline for completion. <p>T&CP:</p> <ul style="list-style-type: none"> • PMAY-U work progress discussed LAC wise. Titabor LAC found low performing. <p>All Municipal Boards:</p> <ul style="list-style-type: none"> • Shall be reviewed next in DDC Meeting. 	<ul style="list-style-type: none"> • EE. Upper Assam Division DoHUA • EO concerned. • Deputy Director, T&CP
31	Border Protection and Development Department	<ul style="list-style-type: none"> • Relevant ADC in charge of the department frequently monitors the updates and resolves issues with top most priority. 	<ul style="list-style-type: none"> • ADC
32	Election Department	<ul style="list-style-type: none"> • Not reviewed 	
33	Finance Department	<ul style="list-style-type: none"> • Treasury of Jorhat Dist. often reviewed by Chairperson himself. 	<ul style="list-style-type: none"> • Treasury officer and F&AO
34	Indigenous and Tribal faith and Cultural Department	<ul style="list-style-type: none"> • ADC concerned to look after all related matters. 	<ul style="list-style-type: none"> • ADC
35	Information, Public Relations, Printing and Stationery Deptt.	<ul style="list-style-type: none"> • DIPRO, Jorhat engaged in by Chairperson himself and oversees the activities himself. • Digital dissemination of information of activities frequently reported. 	<ul style="list-style-type: none"> • DIPRO
36	Information Technology Department	<ul style="list-style-type: none"> • NIC, Jorhat assists IT related needs of the District Administration and has been actively providing its services. 	<ul style="list-style-type: none"> • DIO
37	Forest	<ul style="list-style-type: none"> • Not reviewed 	<ul style="list-style-type: none"> • DFO
38	Hill Areas	<ul style="list-style-type: none"> • Not pertaining to the district 	
39	Tribal Affairs (Plains)	<ul style="list-style-type: none"> • Not reviewed. 	
40	Revenue and Disaster Management	<ul style="list-style-type: none"> • ADC Revenue smoothly looking after the matters with diligence and with the motto of zero tolerance on corruption. 	<ul style="list-style-type: none"> • ADC Revenue
41	Social Justice and Empowerment Department	<ul style="list-style-type: none"> • CEO ZP, Jorhat has been the nodal authority and keeps assessing the matters on a regular basis. 	<ul style="list-style-type: none"> • CEO ZP
42	Welfare of Minorities and Development Department	<ul style="list-style-type: none"> • Respective ADC in charge looks after the affairs related to the department. Activities geared up and proper streamlining taking place. 	<ul style="list-style-type: none"> • ADC
43	Sports & Youth	<ul style="list-style-type: none"> • Brief review on the sports activities at various levels 	<ul style="list-style-type: none"> • DSO

	Welfare (Dist. Sports Office)	discussed.	
44	Home & Passport	The matter is not directly related to district.	
45	Political		
46	General Administration	<ul style="list-style-type: none"> Construction works of Integrated DC Office at Cinnamara reviewed with PWD EE. 	<ul style="list-style-type: none"> PWD EE.
47	Parliamentary Affairs	<ul style="list-style-type: none"> Not pertaining to the district. 	
48	Personnel		
49	Administrative Reforms, Training Pension & Public Grievances.	<ul style="list-style-type: none"> No schemes pertaining to the district. 	
50	Act East Policy Affairs deptt.	<ul style="list-style-type: none"> Deptt. does not pertain to district. 	
51	Judicial Deptt.	<ul style="list-style-type: none"> Construction and reconstruction works are going on. 	
52	Education-Higher	<ul style="list-style-type: none"> No specific discussion. 	
53	Medical Edu & Research	<ul style="list-style-type: none"> No specific discussion. 	
54	Cultural Affairs	<ul style="list-style-type: none"> No specific discussion. 	
55	Skill, Employment & Entrepreneurship	<ul style="list-style-type: none"> Training progresses discussed. ADC (Dev) asked ASDM to continue the training programmes. 	ASDM.
56	Legislative	<ul style="list-style-type: none"> Not pertaining to Jorhat district. 	

The Meeting ended with vote of thanks from the Chair.

Digitally signed by
JAY SHIVANI
Date: 29-07-2025
23:29:29
**District Commissioner,
Jorhat**

Memo No: DCP/2162/2023-DCP-JRT-(A)

Copy to:

1. The Deputy Director (DCP), T&D Deptt., Dispur, Guwahati for kind information.
2. All concerned members for kind information.

e-Signed
**District Commissioner,
Jorhat**

MONTHLY STATUS OF FUND RECEIPT AND UTILISATION FOR THE MONTH OF JUNE YEAR 2025**A. For Schemes: Funds received**

Sl. No.	Admin. Dept	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CSW/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District*		Fund received in the current Year		Total Funds Available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of the previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Labour Welfare	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

*= will be provided by the HOD/Concerned Agency, PEMS: Public Finance Management System: SLS State Linked Scheme- State Code

B. Schemes for which no funds are received by the District/Council:

Sl No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Labour Welfare	Nil	N/A	N/A
2				

Sd/Rupali Pegu
Assistant Labour Commissioner, Jorhat

Annexure-C

PHYSICAL PROGRESS OF WORKS UNDER DIFFERENT SCHEMES/PROGRAMMES/PROJECTS ACROSS DEPARTMENTS- OF CURRENT YEAR

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the Current Year	Progress of Current Year Works/ Services-Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Labour Welfare	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Annexure-D

PHYSICAL PROGRESS OF WORKS UNDER DIFFERENT SCHEMES/PROGRAMMES/PROJECTS ACROSS DEPARTMENTS- OF PREVIOUS YEAR

Sl. NO.	Admin Dept.	Name of Scheme	Total Number of Works pending as on the last datye of previous Financial Year	Number of Years delayed for completion- as on the last date of last Financial Year- Categorise works based on the delay in Completion					Progress of Pending Works of previous Years peding as on the last date of last Financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Year	>=1 to <3years	>=3 to <5Years	>=5 years	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	Labour Welfare	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Sd/ Rupali Pegu
Assistant Labour Commisioner, Jorhat

Physical Progress of Works under APART Project for the Month of June,2025

SL No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the Current Year	Progress of Current Year works/ Services- Categories number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	APART	Nil							



District Agriculture Officer
cum P.D ATMA, Jorhat
mb

Monthly status of Fund receipt and utilisation under APART Project for the month of June,2025

A. For Schemes: Funds received

Sl. No	Admin. Dept.	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CNA/SNA/Others as applicable.		Opening Balance with District/Council/ Others as applicable		Current Year allocation to District		Fund received in the current year		Total Fund available for Scheme	Funds utilised-till now Amount & (% in Bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available fund for the current year	Amount for which Ucs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Agriculture	APART		-	-	-	0	-	0	-	0	-	-	-	0	-	-	-	-	-


 District Agriculture Officer cum
 Project Director, CSS ATMA
 Jorhat

Monthly status of Fund receipt and utilisation for the month of June, 2025


A. For Schemes: Funds received : CSS ATMA

SL No	Admin. Dept.	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CS S/State/EAP etc.	Opening Balance with CNA/SNA/Others- as applicable.		Opening Balance with District/Council/Others-as applicable		Current Year allocation to District		Fund received in the current year		Total Fund available for Scheme	Funds utilised-till now Amount & (% in Backet)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available fund for the current year	Amountfor which Ucs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Agriculture	CSS ATMA, Jorhat					0	0	0	0	0	0	0	0	0	NA		Nil		


 District Agril Officer
 cum Project Director, CSS ATMA
 Jorhat

Physical Progress of Works under CSS-ATMA of Current Year 2024-25 as on June, 2025

SL No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the Current Year		Progress of Current Year works/ Services- Categories number of works based on the stage of physical progress					Remarks	
					100%	75-99%	50-74%	25-49%	1-25%		
1	Agriculture	CSS ATMA, Jorhat	Agriculture Demonstration	100			70%				Ongoing
			Allied sector Demonstration	80			70%				Ongoing


 District Agril Officer cum
 Project Director, CSS ATMA
 m^s Jorhat

Monthly status of Fund receipt and utilisation for the Month of June Year 2025

Annexure-A

A. For Schemes: Funds received.

Sl No.	Admin Dept.	Name of scheme (+Implementation Agency)		PFMS Code & SLS Code		Category CS/CSS/State/EAP etc.		Opening Balance With CAN/SNA/Others- as applicable		Opening Balance with the District/COUNSI /Others- as		Current year Allocation to District*		Fund received in the current year		Total funds available for Scheme	Fund utilised-till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date		Remarks
								Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			of previous year	of current year	
1	2	3		4		5		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Deputy Controller of Legal Metrology(Z), JORHAT	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

Memo No.DCLM/JOR/E-1(DC)/2025-26/141

Date:21/07/2025

Copy forwarded to:

District commissioner jorhat for favour of information & necessary action.

**Deputy Controller
Legal Metrology
Jorhat**

B. Scheme for which no funds are received by District/ Council :

Annexure-B

Sl no.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Deputy Controller of Legal Metrology(Z), Jorhat	NIL	NIL	NIL



Deputy Controller
Legal Metrology
Jorhat

Annexure-C

Physical Progress of Works under different Scheme/Programmes/Projects across Departments -of Current Year

Sl no.	Admin Dept.	Name of Scheme	Number of works sanctioned in the current year		Progress of current year works/ Service Categorise number of works based on the stage of physical progress					
					100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	Deputy Controller of Legal Metrology(Z), Jorhat	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

Deputy Controller
Legal Metrology
Jorhat

Annexure-D

Physical Progress of Works under different Scheme/Programmes/Projects across Departments -of Previous Year

Sl no.	Admin Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year		Number of years delayed for completion- as on					Progress of Pending works of previous years pending as					
					Less than 1 year	>=1 to <3 yrs	>=3 to <5 yrs	>=5 yrs	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	Deputy Controller of Legal Metrology(Z), Jorhat	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

Deputy Controller
Legal Metrology
Jorhat

Monthly status of Fund receipt and utilisation for the month of June, Year 2025

A. For Schemes: Funds received

Sl. No	Admin. Dept.	Name of Schemes (+ implementation Agency)	PFMS Code & SLS Code	Category CS/CS/SS/State/EAP etc.	Opening Balance with CNA/ SNA/ Others- as applicable		Opening Balance with District/		Current Year Allocation to District*		Fund received in the current Year		Total funds available for schemes	Funds utilised till now Amount & (% in		Amount for which Ucs are pending at the end of previous year	Utilisation certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Assam Skill Development Mission (ASDM) under Skill, Employment and Entrepreneurship Department, Jorhat	Placement Linked Skill Dev Training Program(PLSDTP)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
2		PMKVY	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	The Matter/Scheme
3		SANKALP	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

sd/-

District Project Manager-Training,Jorhat
Assam Skill development Mission

Annexure-A

Remarks
21
All funds are handled by Office of the Mission Director ,ASDM Guwahati.
: is not under ASDM , Jorhat.
d by Office of the Mission wahati.

Annexure-B**B. Schemes for which no funds are received by the District/ Council:**

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Assam Skill Development Mission (ASDM) under Skill, Employment and Entrepreneurship Department, Jorhat.	PLSDTP	NIL	All funds are handled by Mission Director ASDM
2		PMKVY	NIL	All funds are handled by Mission Director ASDM
3		SANKALP	NIL	All funds are handled by Mission Director ASDM

sd/-

District Project Manager-Training, Jorhat

Assam Skill development Mission

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments-of Current Year

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/ Services- Categorise number of works based on the stage of physical progress						Remark
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Assam Skill Development Mission (ASDM) under Skill,Employment and Entrepreneurship Department, Jorhat	PLSDTP	Nil	NIL	NIL	NIL	NIL	NIL	Nil	Nil
2		PMKVY(CSSM)	Nil	NIL	NIL	NIL	NIL	NIL	NIL	The Matter/Scheme is not available at present under ASDM.
3		SANKALP	Nil	NIL	NIL	NIL	NIL	NIL	NIL	Nil

sd/-

District Project Manager-Training,Jorhat

Assam Skill development Mission

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Previous Year

Annexure-D

0	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion-as on the last date of last Financial Year- Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year- Categorise works based on the stage of physical progress.					
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started
1	0	PLSDTP	nil	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
2		PMKVY	The Matter/Scheme is not under ASDM , Jorhat.	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
3		SANKALP	nil	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

sd/-

District Project Manager-Training,Jorhat

Assam Skill development Mission

Monthly status of Fund Annexure A

S.No	Admin. Dept.	Name of Scheme (*Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others- as		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (96 in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	6	9	10	11	12	13	14	15	16	17	18	19	20	21

Annexure B

S.No	Administrative	Scheme Name	Reasons	Remarks if any
2	N/A	N/A	N/A	

Annexure C

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctione	Progress of Current Year works / Services- Categorise number of						
				100%	75-99%	50-74%	25-49%	1-25%	Not	
	APDCL	RDSS-LT	N/A	100%						
	APDCL	RDSS-HT	N/A			52%				
	APDCL	AIIB	N/A		100%					M/s win Power
	APDCL	AIIB	N/A		90%					M/s Gopikrishna
	APDCL	AIIB	N/A			53%				M/s Vikrant
	APDCL	AIIB-HVDS	N/A					10%		M/s ENN AAR Pole

Annexure D

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress							
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%		Not started	
1	APDCL	RDSS-LT	Not pending													Works Completed
2	APDCL	RDSS-HT	Not pending													Completion date 31/08/2025

3	APDCL	AIBB	Not pending												Completion date 30/10/2025
4	APDCL	AIBB-HVDS	Not pending												Completion date 30/09/2025

No.	Name	Type	Subpartitions										Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
			No.	Name	Type	Area	Volume	Date	Status	Remarks	Remarks	Remarks	Remarks	Remarks	Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
2			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362	363	364	365	366	367	368	369	370	371	372	373	374	375	376	377	378	379	380	381	382	383	384	385	386	387	388	389	390	391	392	393	394	395	396	397	398	399	400	401	402	403	404	405	406	407	408	409	410	411	412	413	414	415	416	417	418	419	420	421	422	423	424	425	426	427	428	429	430	431	432	433	434	435	436	437	438	439	440	441	442	443	444	445	446	447	448	449	450	451	452	453	454	455	456	457	458	459	460	461	462	463	464	465	466	467	468	469	470	471	472	473	474	475	476	477	478	479	480	481	482	483	484	485	486	487	488	489	490	491	492	493	494	495	496	497	498	499	500	501	502	503	504	505	506	507	508	509	510	511	512	513	514	515	516	517	518	519	520	521	522	523	524	525	526	527	528	529	530	531	532	533	534	535	536	537	538	539	540	541	542	543	544	545	546	547	548	549	550	551	552	553	554	555	556	557	558	559	560	561	562	563	564	565	566	567	568	569	570	571	572	573	574	575	576	577	578	579	580	581	582	583	584	585	586	587	588	589	590	591	592	593	594	595	596	597	598	599	600	601	602	603	604	605	606	607	608	609	610	611	612	613	614	615	616	617	618	619	620	621	622	623	624	625	626	627	628	629	630	631	632	633	634	635	636	637	638	639	640	641	642	643	644	645	646	647	648	649	650	651	652	653	654	655	656	657	658	659	660	661	662	663	664	665	666	667	668	669	670	671	672	673	674	675	676	677	678	679	680	681	682	683	684	685	686	687	688	689	690	691	692	693	694	695	696	697	698	699	700	701	702	703	704	705	706	707	708	709	710	711	712	713	714	715	716	717	718	719	720	721	722	723	724	725	726	727	728	729	730	731	732	733	734	735	736	737	738	739	740	741	742	743	744	745	746	747	748	749	750	751	752	753	754	755	756	757	758	759	760	761	762	763	764	765	766	767	768	769	770	771	772	773	774	775	776	777	778	779	780	781	782	783	784	785	786	787	788	789	790	791	792	793	794	795	796	797	798	799	800	801	802	803	804	805	806	807	808	809	810	811	812	813	814	815	816	817	818	819	820	821	822	823	824	825	826	827	828	829	830	831	832	833	834	835	836	837	838	839	840	841	842	843	844	845	846	847	848	849	850	851	852	853	854	855	856	857	858	859	860	861	862	863	864	865	866	867	868	869	870	871	872	873	874	875	876	877	878	879	880	881	882	883	884	885	886	887	888	889	890	891	892	893	894	895	896	897	898	899	900	901	902	903	904	905	906	907	908	909	910	911	912	913	914	915	916	917	918	919	920	921	922	923	924	925	926	927	928	929	930	931	932	933	934	935	936	937	938	939	940	941	942	943	944	945	946	947	948	949	950	951	952	953	954	955	956	957	958	959	960	961	962	963	964	965	966	967	968	969	970	971	972	973	974	975	976	977	978	979	980	981	982	983	984	985	986	987	988	989	990	991	992	993	994	995	996	997	998	999	1000

Monthly status of Fund receipt and utilisation for the Month of June 2025

A. For Schemes: Funds received

Rs. In Lakh

1	Admin. Dept.	Name of Scheme (+ Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CAN/SNA/Others-as applicable.		Opening Balance With District/Council/Others -as applicable.		Current Year Allocation to District		Fund received in the current year		Total Funds available Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Fishery	PMMSY	Central : 3890 SLS : AS178	CSS	31.67280	4.76920	N/A	N/A	31.67280	4.76920	31.67280	4.76920	36.44200	31.67280 (100%)	4.76920 (100%)	N/A	N/A	N/A	N/A	

Sd/-

District Fishery Development Officer
Jorhat

Annexure-B

B. Schemes for which no funds are received by the District/Council :

S. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1`	Fishery	NIL	NIL	NIL

Sd/-
District Fishery Development Officer
Jorhat

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Current Year

Sl No.	Admin. Dept.	Name of Scheme	Numbers of Works sanctioned in the current year	Progress of Current year works/Services-Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Fishery	Construction of Fin Fish Hatchery under P.M.M.S.Y. 2022-23	2	2	----	----	----	----	----	Completed
2		Construction of New Rearing pond under P.M.M.S.Y. 2022-23	61 Nos./8.00 Ha.	51Nos./8.00 Ha.	----	----	----	----	----	Completed
3		Construction of New pond construction under P.M.M.S.Y. 2022-23	55 Nos./15.00 Ha.	55 Nos./15.00 Ha.	----	----	----	----	----	Completed
4		Inputs for Fish Farming under P.M.M.S.Y. 2022-23	55 Nos./15.00 Ha.	----	----	----	----	----	----	Supply order of Fish Feed will be issued yet
5		Inputs for Integrated Farming under P.M.M.S.Y. 2022-23	26 Nos./8.00 Ha.	----	----	----	----	----	----	Re-tender will be initiated
6		Construction of Fish Kiosk under P.M.M.S.Y. 2022-23	1 No.	1	----	----	----	----	----	Completed
7		Livelihood support to fishers under P.M.M.S.Y. 2022-23	500 Nos.	500 Nos.	----	----	----	----	----	Completed
8		Construction of Fin Fish Hatchery under P.M.M.S.Y. 2023-24	2	2	----	----	----	----	----	Completed
9		Construction of New Rearing pond under P.M.M.S.Y. 2023-24	72 Nos./9.50 Ha.	70 Nos./9.30 Ha.	----	----	----	----	----	2 nos. of beneficiaries covering 0.20 ha water area have surrendered the scheme
10		Construction of New pond construction under P.M.M.S.Y. 2023-24	49 Nos./13.00 Ha.	49 Nos./13.00 Ha.	----	----	----	----	----	Completed
11		Inputs for Fish Farming under P.M.M.S.Y. 2023-24	49 Nos./13.00 Ha.	----	----	----	----	----	----	Technical Evaluation is in progress
12		Construction of Fish Kiosk under P.M.M.S.Y. 2023-24	1	1	----	----	----	----	----	Completed
13		Freshwater Pearl Culture under P.M.M.S.Y. 2023-24	2	1	----	----	----	----	----	1 no. beneficiary has surrendered the scheme
14		Livelihood support to fishers under P.M.M.S.Y. 2023-24	500	500	----	----	----	----	----	Completed
15		Construction of New Rearing pond under P.M.M.S.Y. 2024-25	53 Nos./6.00	32 Nos./3.30 Ha.	1 No./ 0.10 Ha.	6 Nos./ 1.10 Ha.	3 Nos./0.30 Ha.	4 Nos./0.40 Ha.	7 Nos./0.80 Ha.	Work is under progress
16		Livelihood support to fishers under P.M.M.S.Y. 2024-25	500	500	----	----	----	----	----	Completed
17		Polyculture demonstration under APART for the year 2023-24	5.00 Ha.	5.00 Ha.	----	----	----	----	----	Completed
18		High Yielding Variety under APART for the year 2023-24	6.00 Ha.	6.00 Ha.	----	----	----	----	----	Completed
19		Group Accident Insurance Scheme for Fishers under P.M.M.S.Y.	----	----	----	----	----	----	----	Till date 3759 nos of fishers are covered and more nos. of Fisheres will be covered in the coming days
20		K.C.C.	----	----	----	----	----	----	----	Till date 685 Nos. of Proposal are submitted to the Bank and out of which 200 nos. of proposal are rejected by the Bank, 395 nos. of proposal are pending at the Bank and 90 nos. of proposal is sanctions and disbursed. Follow up action constantly made.

Sd/-
District Fishery Dev. Officer
Jorhat

Annexure- D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Previous Year

Sl No.	Admin. Dept.	Name of Scheme	Total Numbers of Works pending as on the last date of previous Financial	Number of Years delayed for completion - as on the last date of last Financial Year- Categories works based on the delay in completion.					Progress of Pending works of previous Year pending as on last date of last Financial Year-Categorise number of works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3Yrs	>=3 to <5Yrs	>=5 Yrs	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Fishery	New Rearing pond under P.M.M.S.Y. 2021-22	1	1	----	----	----	1	----	----	1	----	----	----	
2		Medium ornamental unit under P.M.M.S.Y. 2021-22	1	1	----	----	----	1	----	1	----	----	----	----	
3		Large RAS under P.M.M.S.Y. 2021-22	1	1	----	----	----	1	----	----	1	----	----	----	
4		Small Biofloc	1	1	----	----	----	1	----	1	----	----	----	----	Work is under Progress,
5		Mini Feed mill (2 tons /day) under P.M.M.S.Y. 2021-22	1	1	----	----	----	1	----	----	1	----	----	----	

Sd/-
District Fishery Dev. Officer
Jorhat

Progress report of all the ongoing and completed RIDF (Trench wise)

PWD (ROADS) TEOK & MARIANI TERRITORIAL ROAD DIVISION

Sl No.	Name of Work as per Work Order	Name of Scheme (RIDF-XXVII, RIDF-XXVIII, XXIX, XXX, MMUPPNA-RIDF & RIDF-Tea Garden)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Improvement of Chirajuri Kumargaon Road from Ch. 0.00Km to Ch. 3.30Km (L=3.30km) under RIDF-XXIX of NABARD for the year 2023-24.	RIDF XXIX (2023-2024) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	224.61	224.61	3.30				Yes	60%		89.31	
2	Improvement of Lahdoigarh Road to Borkhelia Bamungaon Road from Ch. 0.00 Km to Ch. 2.80 Km (L= 2.80 Km) under RIDF-XXIX of NABARD for the year 2023-24.	RIDF XXIX (2023-2024) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	163.5	163.5	2.80				Yes	48%			
3	Construction of Hatishal Road Balance Portion from Ch.6800.00 m to Ch.10600.00 m (L = 3.80 km) under RIDF XXIX of NABARD for the year 2023-24 (Pkg. no. RIDF_XXIX_23_24_47)	RIDF XXIX (2023-2024) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	455.33	409.797	3.80			3/11/2025		100%		283.67242	Completed
4	Construction of Khageswar Talukdar Path to Khanikar TE with Extension Hemlai Gakhirkhowa Chuk from CH:0.00 KM to 4.00 KM under RIDF-XXIX of NABARD for the year 2023-24.	RIDF XXIX (2023-2024) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	348.33	282.92	4.00				Yes	45%		112.33	
5	Construction of road from Tipomia Kurmichuk to Namsisu (with extension Kurmichuk to Kaliapani) from CH:0.00 KM to 3.00 KM under RIDF XXIX of NABARD for the year 2023-24.	RIDF XXIX (2023-2024) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	282.92	348.25	3.00				Yes	70%		117	
6	Construction of Santipur to Kalyanpur via Rojapathar Road from CH:0.00 KM to 3.00 KM under RIDF-XXIX of NABARD for the year 2023-24.	RIDF XXIX (2023-2024) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	275.03	275.00	3.00				Yes	58%		137.24	
7	Improvement of Akhoidisha and Umabari Tea Estate Labourline Road under RIDF XXX of NABARD for the year 2024- 25	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	171.61	171.61	2.05				No	35%	4/2/2026		

Sl No.	Name of Work as per Work Order	Name of Scheme (RIDF-XXVII, RIDF-XXVIII, XXIX, XXX, MMUPPNA-RIDF & RIDF-Tea Garden)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
8	Improvement of Rajoi Tea Estate Labour Lines Road (L= 1.525 Km) under RIDF XXX of NABARD for the year 2024-25	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	124.6	112.14	1.525				No	0%	1/1/2026		
9	Improvement of Lohpohia T.E. Labour Lines Road (L= 1.530 KM) under RIDF-XXX of NABARD for the year 2024-25	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	119.63	107.66	1.530				No	0%	2/12/2026		
10	Improvement of Sarusarai Tea Estate Labour Lines (L=1.58 KM) under RIDF-XXX of NABARD for the year 2024-25	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Teok	114.40	102.96	1.58				No	0%	2/12/2026		
11	Improvement of Hatipotti Labour Line of Hilikha TE under RIDF-XXX of NABARD for the year 2024-25	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	89.18	89.16	1.19				Yes	20%			
12	Improvement of Jagduar T.E. labour line road & Teok T.E. Labour Line under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	173.63	173.62	2.28				No	39%	2/14/2026	46.87	
13	Improvement of Hunwal T.E. labour line road (Hatijuri Joypur Gaon to MKG road) from Ch: 0.00 m to 1.65 Km under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	133.35	120.05	1.65				No	30%	3/18/2026		
14	Improvement of New Sonowal TE, Hunwal TE & Nagadhali TE Labour Lines under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	186.79	168.11	2.62				No	55%	2/18/2026		
15	Improvement of Khatisona Bhiton Line and Dhodar Ali to Lakhipur Road (Dihingiapur TE) under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	208.21	208.19	1.30				No		2/13/2026		
16	Improvement of Lahing TE Link road and TBN to Tirual TE Market connecting road under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	132.00	131.91	1.47				No	0%	3/20/2026		
17	Improvement of Medhichuk connecting Boisahabi TE and Namsisu TE Office Road under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	135.94	135.92	1.65				No	30%	3/17/2026		

Sl No.	Name of Work as per Work Order	Name of Scheme (RIDF-XXVII, RIDF-XXVIII, XXIX, XXX, MMUPPNA-RIDF & RIDF-Tea Garden)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
18	Improvement Majnoi TE link road, Hemiai T/E link road, Majnoi Link no 4 of Majnoi TE Road under RIDF-XXX of NABARD for the year 2024-25.	RIDF XXX (2024-2025) of NABARD	Teok & Mariani Territorial Road Division	Jorhat	Mariani	154.86	154.85	2.15				No	30%	2/20/2026		

Executive Engineer, P.W.D.
Teok and Mariani Territorial Road Division
Teok

Progress report of all the ongoing and completed

PWD (ROADS) TEOK & MARIANI TERRITORIAL ROAD DIVISION

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Construction of bridges in Jorhat District i) Br. No. 2/1 on Baliati Goroimari Road, ii) Br. No. 1/1 on Sutar Gaon Path under ARRBP funded by World Bank	ASSAM RESILIENT BRIDGE ARRBP funded by World Bank 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Teok	560.483	454.9		2/1, 1/1			No	0%	3/17/2026		Notice served to contractor
3	Construction of RCC Bridges in Jorhat District i) Br. No. 3/1 on Milgaon to Sahabari ii) Br. No. 4/1 on Konwar Gaon to Gabharu under ARRBP funded by World Bank	ASSAM RESILIENT BRIDGE ARRBP funded by World Bank 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	473.06	402.44		3/1, 4/1			No	10%	2/22/2026		12 nos. of Pile completed
5	Construction of RCC Bridges in Jorhat District i) Br. No. 14/1 on Assam Nagaland Border Road, ii) Br. No. 4/1 on Chuk no. 10 to Seleng TE Road & iii) Br. No. 1/1 on Hemali Bozar Road under ARRBP funded by World Bank	ASSAM RESILIENT BRIDGE ARRBP funded by World Bank 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	424.8	397.27	30	14/1, 4/1, 1/1	30		No	55%	2/15/2026	161.91	
8	Improvement of road from NH-37 to Borahom PWD road via Puranimati, Derkuria, Bhurakola & Sapekhati gaon	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	387.43	348.68	7.15			11/20/2024		100%		387.3	Completed
9	Construction of RCC Bridge No.5/1 including both side approaches and protection work over river Bhogdoi at Ajanronighat on Pulibor Tiniali to Saruchoral Gharfolia road.	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	611.04	549.93		5/1	67.12		No	53%	2/25/2026	100.93	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
10	(i) Construction of Road Kareng to Upor Kareng connecting Road from Ch.0.00 KM to 0.80 KM, (ii) Construction of Bahphola Tractor Path (Lality Khakanguri Road) from Ch.0.00 M to Ch.2700.00 M, (iii) Construction of Nam Deori Majbat Road from Ch.0.00 M to Ch.500.0 M, (iv) Construction of Meleng Brahmin Gaon to Lahkar Gaon connecting Road from Ch.0.00 KM to Ch.0.57 KM (L = 0.57 KM) under SOPD-G for the year 2023-24 District Jorhat	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	372.39	385.92	4.57				Yes	48%		79.962	
11	(i)Construction of Kareng Chapori to Charighoria Tekeliphuta Road from Ch.0.00 M to Ch.2420.00 M, (ii) Construction of Meleng Road from Dangoria Ali to Mathauri from Ch.0.00 KM to Ch.0.50 KM (L = 0.50 KM), (iii) Construction of Dhekiakhowa Bharalichuk connecting Road via Syam Sundar Shiv Mandir from Ch.0.00 KM to Ch.1.995 KM (L = 1.995 KM) under SOPD-G for the year 2023-24 District Jorhat.	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	385.92	385.89	4.92			3/23/2025	Yes	45%			
12	Upgradation of Borbheti Road {Randhanijan to Timtimiagaon (Malow Pather to Rowmari)} from Ch.0.00m to Ch.2140.00m (L=2.140 km) under SOPD-G for the Year 2023-24	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	259.99	259.94	2.14					100%		248.12	Completed

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
13	(i) Construction of Dahotia to Tekela Gaon Connecting road from Ch.0.00 KM to Ch.0.95 KM, (ii) Construction of Tingimora Kumar Gaon to Sugar Mill connecting road from Ch.0.10 KM to Ch.0.60 KM, (iii) Construction of Road Tekela Gaon to Sutar Gaon from Ch.0.00 KM to Ch.2.00, (iv) Construction of Dhekelial to Dohotia road from Ch.0.00 KM to Ch.0.85 KM and Ch.1.70 KM to 1.90 KM (Total length : 1.05 KM) under SOPD-G for the year 2023-24 under Teok & Mariani Territorial Road Division	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	377.93	377.93	4.50			3/14/2025		100%		345.36	Completed
14	(i) Construction of Balama Pathar to Budhubari connecting road from CH:0.00 KM to 2.85 KM, (ii) Construction of Teok Bagan to Namsisu Road from CH:0.00 KM to 0.50 KM, (iii) Construction of Tipomia to Morabasti from CH:0.00 KM to 2.00 KM under SOPD(G) for the year 2023-24 under Teok & Mariani Territorial Road Division	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	418.58	376.72	5.35				Yes	73%		189.22	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion, (if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
15	(i) Construction of Nowsolia to Mohbandha HS school road from Ch.0.00 KM to Ch.0.60 KM and Ch.1.30 KM to Ch.2.30 KM (Total length = 1.60 KM), (ii) Construction of KB road to Bahek Gaon road from Ch.1.10 KM to 2.10 KM, (iii) Construction of road Lohpohia Pobotia Garkaptani Path from Ch.0.00 KM to Ch.1.00 KM, (iv) Construction of Eporia to Kakatichuk Road from Ch.0.00 KM to 1.85 KM and Ch.2.10 KM to Ch.2.35 KM (Bridge Gap from Ch.1.85 KM to Ch.2.10 KM) under SOPD-G for the year 2023-24 under Teok & Mariani Territorial Road Division.	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	462.90	461.88	5.70				Yes	100%		194.30	Completed
16	Road safety Measures on Various roads under Teok LAC which meets NH-37 for the year 2023-24 under Teok & Mariani Territorial Road Division under 966-Road safety works	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	48.00	48.00				4/3/2024		100%		45.55	Completed
17	i) Construction of Da Gaon Lahowal Connecting Road from CH:0.00 KM to .450 KM, (ii) Construction of Tamuli Gaon- Sangmai gaon Road, (iii) Construction of kamarkhatowal Samchan Road and Public Health Sub-Centre Road (Length : 0.70Km), (iv) Construction of Tamulichiga Changmai Gaon Road from CH:0.00 KM to 1.850 KM under SOPD(G) for the year 2023-24 in Mariani LAC	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	283.23	283.23	3.72				Yes	48%		120.46	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
18	(i) Construction of Robi Gaon Gorla Pother Road from CH:0.00 KM to 2.30 KM, (ii) Construction of Balama Sapani Habi to Deodhai Gaon connecting Road under SOPD(G) for the year 2023-24 under Teok & Mariani Territorial Road Division in Mariani LAC.	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	479.13	431.21	6.00				Yes	34%		93.65	
19	(i) Construction of Amtal Bahotiya gaon Road from CH:0.00 KM to 0.65 KM, (ii) Construction of Bhumuraguri missing gaon to Sonari gaon Road from CH:0.00 KM to 1.50 KM, (iii) Construction of Parbatiya gaon Namghar Road from CH:0.00 KM to 1.20 KM, (iv) Construction of Gohain Pothar to Dulia Gaon via Rajabari Road from CH:0.00 KM to 1.80 KM under SOPD(G) for the year 2023-24 in Mariani LAC	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	450.76	450.76	5.15				Yes	63%		321.40	
20	(i) Construction of Pirakotia tamuli Gaon Road from CH:0.00 KM to 0.98 KM, (ii) Construction of Barowatchuk Bhagamukh (Tamuli Gaon) Road, (iii) Construction of Kamarkhatowal Napamuchuk Road from CH:0.00 KM to 0.30 KM under SOPD(G) for the year 2023-24 in Mariani LAC	SOPD-G (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	192.86	173.574	2.33				Yes	54%		141.89	
21	Construction of Internal Road of Rajoi TE (L=1.742km) under SOPD-ODS (Tea Garden Road) for the year 2023-24.	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Teok	117.84	117.84	1.742				Yes	40%		23.82255	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
22	Construction of Gabharu to Allukh Mandir road from CH:0.00 Km to 1.665 Km under SOPD-ODS (Tea Garden Road) for the year 2023-24.	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	101.84	101.83	1.665				Yes	55%		50.1	
23	Construction of road from Dhodar Ali to Kothalguri T.E. for Ch.0.00Km to 0.90Km under SOPD(ODS) for the year 2023-24, Mariani LAC	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	67.25	67.25	0.90			12/13/2024		100%		43.97	Completed
24	Construction of Road from Dahingepar T.E to Meleng Lakhipur Gaon under SOPD-ODS for the year 2023-24 under Teok & Mariani Territorial Road Division, Mariani LAC	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat		106.78	106.78	1.20				100%	75.73			
25	Construction of road from Dhodar Ali to Dihingiapar via Hulunguri (from Ch.0.00 Km to Ch. 1.20Km) under SOPD(ODS) for the year 2023-24 in Mariani LAC	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	106.74	106.73	1.20			12/13/2024		100%		106.69	Completed
26	Construction of (i) JMM to Gangapur road from CH. 0.00 Km to 0.800 Km & (ii) Lahing TE Road from Ch: 0.00 Km to 1.06 Km under SOPD-ODS (Tea Garden Road) for the year 2023-24.	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	154.37	138.93	1.86				Yes	50%		51.24	
28	Construction of Maznoi TE road from CH: 0.00 Km to CH: 1.50 Km under SOPD-ODS (Tea Garden Road) for the year 2023-24.	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	99.97	99.97	1.50				Yes	40%			

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
29	Construction of Sensuwa Basti to Baisahabi via Chawra line road from CH: 0.00 Km to 1.50 Km under SOPD-ODS (Tea Garden Road) for the year 2023-24.	SOPD-ODS (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	99.96	99.95	1.50				Yes	20%			
30	Construction of road from (i) NH-37 to Kakojan Bharaluwa Gaon Road via Dhekiani Bharalua from Ch.0.00Km to 2.67Km, (ii) Mudoijan Bharalua Signboard Road from Ch.800.00m to 2150.00m, (iii) Kharinjan Boloma Road (Boloma Chariali to Kharanijan) from Ch.3.56Km to 4.36Km including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Teok LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani/ Teok	417.89	377.37	4.82				Yes	68%	8/31/2025	77.7	
31	Construction of road from Dakhin Hatichungi Mout Gaon Road from Ch.0.00Km to 1.25Km including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Teok LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Teok	113.26	105.56	1.25			9/4/2024		100%		109.15	Completed
32	Construction of road from Pirakota Road (Pirakota to Rajoi Balance Portion) from Ch.4600.00m to 5764.00m including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Teok LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Teok	101.42	91.585	1.16			3/26/2024		100%		80.57	Completed

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
33	Construction of Road from (i) Malowpaam Dohabora Road from Ch.0.00m to 1350.00 m (ii) Khongia Alengmora Charia Ali to Sonari Alenmora (Alengmora Bor Ali) Road from Ch.0.00 m to 2405.00 m (iii) Nowhotia to JB Road (Nahatia Tiniali to Bhaboli Chuk) Road from Ch.0.00 m to 1.441.00 m	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Teok	432.8	432.8	5.20			7/9/2024		100%		87.84	Completed
34	Construction of (i) Dauhatia Girls to Khongia Madhabdev LP School from Ch.0.00 m to 2660.00 m (ii) Mohbondha Daily Bazar to Bhalukmara Sangsuwa from Ch.0.00 m to 3170.00 m (iii) Pakimari to Pakhimari Sonari Gaon Road from Ch. 0.00 m to 638.00 m	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Teok	493.79	493.79	6.47			7/9/2024		100%		259.84	Completed
35	Construction of road from (i) Satria Gaon to ujeni Bhakat Pamua from Ch. 0.00 m to 1770.00 m (ii) Gayan Ghorfolia to Namoni Gayan Gaon from Ch.0.00 m to 2210.00 m in different stretches (from Ch.0.00 m to 630.00 m , Ch. 1035.00 m to 1435.00 m, Ch.1475.00 m to 1775.00 m & Ch.1950.00 m to 2210.00m) (iii) Samajsewa Road (Charingia to Bor Ahom Katoni) from Ch.100.00 m to 430.00 m (iv) Sonali Jayati Road from Ch.0.00 m to 1751.00 m (L=1.751 KM)	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Teok	329.71	329.71	5.44				Yes	76%		126.08	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion, (if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
36	Construction of road from 1 No Kuhum Jungia to 2 No Kuhum Jungia Road from Ch. 0.00 m to 1398.00 m including routine maintenance for 4 (four) years under Mukhya Mantrir Pakipath Nirman Achani for the year 2022-23 of District Jorhat (Dergaon LAC)	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Teok	100.42	95.39	1.53			2/8/2024		100%		86.21	Completed
37	Construction of (i) Jegoni to Hatijuri Road from CH: 0.00 KM to 3.50 KM, (ii) Rangajan Gaon Road from CH: 0.00 KM to 0.85 KM including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Mariani LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani	396.82	352.62	4.35				Yes	95%		300.902	
38	Construction of (i) TBN to Bhelaguri Road from CH: 0.00 KM to 0.710 KM, (ii) Fesuwal to Karigaon Road from CH: 0.00 KM to 2.845 KM, (iii) Dihingiapara Grant Road from CH: 0.00 KM to 1.20 KM including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Mariani LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani	393.41	355.55	4.78				Yes	97%		233.16	
39	Construction of (i) Dessoi Tea State Road from CH: 0.00 KM to 4.50 KM, (ii) Ghorpholia to Kheronibasti Road from CH: 0.00 KM to 1.60 KM including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Mariani LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani	358.87	325.073	6.10				Yes	85%		175.32	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
40	Construction of (i) Dekagaon to Gojpuria Road from CH: 0.00 KM to 3.56 KM, (ii) Missing gaon Natunmati Road from CH: 0.00 KM to 1.14 KM, (iii) Hatigarh Road from CH: 0.00 KM to 0.900 KM including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Mariani LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani	454.85	409.36	5.60				Yes	47%		153.15	
41	Construction of (i) Jagduwar Chapori Road from CH: 0.00 KM to 0.80 KM, (ii) Amtolia to Deoghoria Road from CH: 0.00 KM to 1.250 KM including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Mariani LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani	157.07	141.363	2.05				Yes	95%		80.74	
42	Construction of road from (i) Bamunpukhuri Komer Gaon Road from Ch.0.00Km to 2.25Km, (ii) Bamunpukhuri To Katarikham Garh via Gohain Gaon from Ch.0.00Km to 2.74Km including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Teok LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))	Teok & Mariani Territorial Road Division	Jorhat	Mariani	357.96	339.95	4.99				Yes	66%		245.24	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion, (if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
43	Construction of road from (i) Pub-Elementary Education to Charaimuria Tiniali from Ch.0.00Km to 2.200Km, (ii) Lahowal Dutta Chuk Road from Ch.0.00Km to 0.940Km, (iii) Bonai to Bamunpukhuri from Ch.0.00Km to 2.810 Km including routine maintenance for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, Teok LAC	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	415.29	373.76	5.95				Yes	77%		317.63	
44	(i) Construction of Kokila Koiborto Gaon Shiv Mandir Path Ch. 0.00m to 388.00m (L=0.388km), (ii) Construction of Juria Namghar Path Ch. 300.00m to 690.00m (L=0.390km), (iii) Construction of Bora chuk Path, Kenduguri (Ch. 0.00km to 0.42km), (iv) Construction of Kutuhaboria Dutta Chuk path Ch. 0.00m to 570.00m (L=0.57km), (v) Construction of Balibat Path (Pt-II) and Borchuk bye lane from Ch. 0.00m to 190.00m, (vi) Construction of Nam Habungia Path (from Ch. 0.00 km to 0.33 km), (vii) Construction of Dakhin Hatichungi Dhekiajuli Jan connecting road (from Ch. 0.00m to 355.00m), (viii) Construction of Uttar Hatichungi-Bezchuk connecting Path (from Ch. 0.00 km to 0.33 km), (ix) Construction of Remaining Danish Nagar (from Ch. 0.00 km to 0.150 km), (x) Construction of Gerai Gogoi Path (from Ch. 0.00 km to 0.350 km), (xi) Construction of Khongia Namghar Bamunkonhar connecting path (Remaining part) (from Ch. 0.00 km to 0.38 km), (xii)	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Teok	363.39	363.37	4.553				Yes	24%			

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
46	(i) Construction of Road from Balichapori Majgaon connecting Road from Ch. 0.00 km to 0.855 km (L=0.855 km), (ii) Construction of Bojou Ali from Ch. 0.00 km to 1.04 km (L=1.04 km), (iii) Construction of Jonai Chuk Road from Ch. 0.00 km to 1.03 km (L=1.03 km), (iv) Construction of Natun Meleng Gharpara Road from Ch. 0.00 km to 0.73 km (L=0.73 km) under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Teok	262.98	261.7	3.655				Yes	27%			
47	Construction of Gharpholia Mura Basti to Sotai T E Road from CH:0.00 KM to 5.80 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Teok	527.67	527.67	5.80				Yes	55%		248.79	
48	(1) Construction of Bhogamukh Saikia Chuk Road from CH:0.00 KM to 0.60 KM, (2) Construction of Bhogamukh Barua Chuk Road from CH:0.00 KM to 0.60 KM, (3) Construction of LCR to Bora Gaon Road from CH:0.00 KM to 1.10 KM, (4) Construction of Ooguri Borbil Road from CH:0.00 KM to 1.10 KM under Teok & Mariani Territorial Road Division under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	243.72	220.11	3.40				Yes	24%		87.63	
49	Construction of Nagadhali to Majgaon via Sonajuri road from CH.0.00 KM to CH.4.450 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	413.010	371.70	4.45				Yes	71%		16.21	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
50	Construction of Jagduwar Natun Gaon Road from CH.0.00 KM to 1.60 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	111.410	100.62	1.60				Yes	42%		35.42	
51	Construction of Balijonia Era Gaon Road (Balance portion) from Ch:0.00 KM to 1.70 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA 2023-2024)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	118.660	107.17	1.70				Yes	77%		42.32	
52	Improvement of road from NH 37 To Lahdoigarh Road via Dhekiakhowa Bornamghar and Moinaporla Bornamghar from ch 0.00km to 8.285km under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-23 (RIDF - XXVIII), Teok LAC	Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2022-23	Teok & Mariani Territorial Road Division	Jorhat	Teok	991.62	844.89	8.285			6/29/2024		100%		857.8789	Completed
53	Improvement of NHBK Road from Ch.0.00 to 10.00Km under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-23 (RIDF - XXVIII), Mariani LAC	Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2022-23	Teok & Mariani Territorial Road Division	Jorhat	Mariani	1134.51	1134.51	10			5/3/2024		100%		1016.94596	Completed

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
54	Improvement of road (1) NH-37 by pass to Lolity Chapori (Malowali Bypass to Neolgaon) in stretches (a) Malowali bypass to Dhekorgorah from Ch. 0.00m to 995.00m (L=0.995km) (b) Bahfola Tiniali to Neemguri via Neolgaon from Ch. 17192.00m to 22992.00m (L=5.80km) & (2) AT road to Sarucharai Gharpholia from Ch. 0.00m to 2992.00m (L=2.992 km) under Mukhya Mantrir Unnoto Paki Path Nirman Achani under RIDF-XXIX of NABARD for the year 2023-24	Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Teok	1248.23	1123.4	9.787				Yes	49%		524.34748	
55	Improvement of road Kharikotia to Dhodar ali from Ch. 0.00 km to 3.00 km under Mukhya Mantrir Unnoto Paki Path Nirman Achani under RIDF-XXIX of NABARD for the year 2023-24	Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	377.82	377.79	3.00				Yes	58%		181.31	
56	Improvement of Jagduar Signature project balance portion to Chintamonigarh via Bhogamukh Tini Ali from Ch. 9.300 km to Ch. 19.30 km under Mukhya Mantrir Unnoto Pakipath Nirman Achani under RIDF-XXIX of NABARD for the year 2023-24	Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	1206.61	1085.94	10.00				Yes	65%		607.05989	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
57	Improvement of Lahdoigarh Road from Ch. 0.00 KM to Ch. 6.50 KM (L = 6.50 KM) Under Mukhya Mantrir Unnato Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	Mukhya Mantrir Unnato Pakipath Nirman Aachani(MMUPPNA) 2024-25	Teok & Mariani Territorial Road Division	Jorhat	Teok	1000.00	900.00	6.50				Yes	30%		224.39	
58	Improvement of Chintamoni Garh to Mukaloni Embankment under Mukhya Mantrir Unnata Pakipath Nirman Aachani under RIDF-XXX of NABARD for the year 2024-25	Mukhya Mantrir Unnato Pakipath Nirman Aachani(MMUPPNA) 2024-25	Teok & Mariani Territorial Road Division	Jorhat	Mariani	581.94	535.94	5.50				No	33%	2/3/2026	101.17406	
59	Improvement of Jagduar Road from 7th KM to Rowmuria Village under Mukhya Mantrir Unnata Pakipath Nirman Aachani under RIDF-XXX of NABARD for the year 2024-25 of Jorhat Dist (Mariani LAC)	Mukhya Mantrir Unnato Pakipath Nirman Aachani(MMUPPNA) 2024-25	Teok & Mariani Territorial Road Division	Jorhat	Mariani	400.42	359.79	5.50				No	38%	1/28/2026	148.69072	
60	Periodic Renewal of NH-37 to Medhichuk (Komarkhatuwal Road (Kakojan to Pirakota)) from Ch.0.00Km to 4.32Km, NH-37 to Jatakia Labour Line (Meleng Chariali to Jatakia) from Ch.4.50Km to 7.96Km, NH-37 to Cheniamguri Road from Ch.0.00Km to 2.57Km under Mukhya Mantrir Path Nabikaran Aachani under under Teok LAC for the year 2022-23	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) (2022-23)	Teok & Mariani Territorial Road Division	Jorhat	Teok	206.68	206.68	10.35				Yes	97%			

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
61	Periodic Renewal of Chuk No 10 to Dhodar Ali, Balijan Grant to Dhodar Ali (PMGSY) under Mukhya Mantrir Path Nabikaran Aachani under Mariani LAC for the year 2022-23	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) (2022-23)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	124.87	124.87	6.31			8/23/2023		100%		96.88326	Completed
62	Periodic Renewal of Pukhuria road (PMGSY), Kharikotia via Dhekiajuli Gojpuria (PMGSY), Ghorpholia to Dhodar Ali (PMGSY) under Mukhya Mantrir Path Nabikaran Aachani under Mariani LAC for the year 2022-23	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) (2022-23)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	168.18	168.18	8.79			8/23/2023		100%		126.84307	Completed
63	Periodic Renewal of road from Dagachuk to Dhekiakhuwa road (PMGSY) (l = 1.405 km) & NH-37 to Bongaon Dharigaon (Ch.0.00 KM to Ch. 2.1 KM)	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Teok	64.86	58.374	3.505				Yes	30%			
64	Periodic Renewal of road from Dagachuk to Dhekiakhuwa road (PMGSY)& NH37 to Bongaon Dharigaon (Ch 0.00km to 2.1km) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Teok LAC	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Teok	104.34	104.34	8.21				Yes	46%			

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
65	Periodic Renewal to Habungia Road (L=2.54km, Ch. 0.00 m to 2540.00 m) (PMGSY Pkg no. AS 10 01), Nawboishya Napamua Road (Ch. 2.428 km to 7.40 km) (PMGSY Pkg no. AS 10 50) &Na-Ali to Gar Ali via block head quarter (L=0.66 km, Ch. 800.00 m to 1460.00 m) (PMGSY Pkg no. AS 10 01) under Mukhya Mantrir Path Nabikaran Aachani for the year 2023-24 underTeok LAC	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Teok	117.38	117.38	8.71				Yes	78%			
66	Periodic Renewal of road from Bonai to LCR Road from Ch 0.00km to 2.800km under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Mariani LAC	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	53.17	53.17	2.80				Yes	40%			WBM Patching
67	Repair & Rehabilitation of the bridges located on Dhodar Ali Road (Komarbondha (Kakodonga)-Amguri at (ii) Ch 72.455 km (iv) Ch 94.05 km	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	120.529	120.529					Yes	95%			
68	Reconstruction of Nagajanka road & Medhichuk road (Selenghat Block charilai to Dalim Khanikar TE via Haluwapathar Gaon) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Mariani Lac	MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	117.91	114.13	6.80			9/13/2024		100%			Completed

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
69	Construction of Road cum Embankment of B/Dyke Jhanjimukh to Nimati (Ph I) from Ch 0.00m to Ch.2500.00m (L=2.50 Km) under RIDF-XXVIII of NABARD (Mukhya Mantri Mathauri Pakikaran Achani) for the year 2022-23 under Teok & Mariani Territorial Road Division	Mukhya Mantrir Mathauri Pakikaran Achani (MMMPA) (2022-23)	Teok & Mariani Territorial Road Division	Jorhat	Teok	374.98	336.46	3.00				Yes	95%		211.17436	
70	(i) Construction of NH-37 to FRU Road as Gaurab Path from Ch.0.00KM to 0.50KM, (ii) Reconstruction of Teok FRU campus internal road From ch 0.00KM to Ch. 0.14KM, (iii) Construction of Cover Slab of Teok Bongaligaon Drain, (iv) Construction of BC Dutta Path From Ch 0.00KM to Ch 0.125KM, (v) Construction of Chakuli Bor to Teliagaon Road (From Ch 0.00m to Ch 170m), (vi) Construction of Natun Chapori LP school road (From Ch 0.00m to Ch 120.00m and Ch. 227.00m to 327.00m), (vii) Construction of Johakhat Road (From Ch 830.00m to Ch 1040m) under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Teok MB	Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Teok	199.77	179.79	1.37				Yes	49%		49.79	

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MMNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
71	(i) Construction of road from Kalibari to JMM road from CH: 0.00 Km to CH: 0.60 Km, (ii) Construction of Sankerdev Colony road from CH: 0.00 Km to CH: 0.60 Km, (iii) Reconstruction of Road from 60th to 70th Km of Dhodar Ali (SH-I) under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Mariani MB	Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	278.94	278.94	11.20			3/11/2025		100%		278.77	Completed
72	Construction of Bapuji Stadium road from CH: 0.00 Km to 0.45 Km as Gaurab Path under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Mariani MB	Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	120.11	108.09	0.45				Yes	38%		21.65	
73	(i) Construction of Jyotinagar road from CH: 0.00 Km to CH: 0.30 Km, (ii) Construction of Amiya Kumar Das road from CH: 0.00 Km to CH: 0.40 Km, (iii) Construction of road from Sadhukuti to Chath Puja Ghat for CH: 0.00 Km to CH: 0.95 Km, (iv) Construction of West Cabin road from CH: 0.00 Km to 0.40 Km under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Mariani MB	Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) 2023-24	Teok & Mariani Territorial Road Division	Jorhat	Mariani	200.30	180.27	2.05				Yes	11%			

Sl No.	Name of Work as per Work Order	Name of Scheme (SOPD-G, MMPPNA, MNPPNA, MMPNA, SOPD-ODS)	Name of division	District	LAC	Sanction amount (in Lakhs)	Tender Amount/Revised Tender Amount (Rs. In Lakhs)	Road Length (in KM.)	Bridge No	Bridge Length (in RM)	If completed, Date of Completion	If not completed, whether to be completed by December/25 (Yes/No)	Physical Progress (in %)	Actual date of completion,(if not to be completed by December/25)	Payment already made (in Lakhs)	Remarks
74	Periodic Renewal of road from Dagachuk to Dhekiakhuwa road (PMGSY)& NH37 to Bongaon Dharigaon (Ch 0.00km to 2.1km) under MUKHYA MANTRI PATH NABIKARAN AACHANI for the year 2023-24 under Teok LAC	Periodic Renewal (2023-24)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	99.35	99.35	5.00			5/31/2024		100%		90.25	Completed
75	Periodic renewal of (i) Deberapara Grant - Dhodar Ali road (Constructed under PMGSY Package No. AS1074(E)), (ii) Garmuria to Nagajanka Road (Constructed under PMGSY package No AS1065), (iii) Maghai Ojha Chuk to Ruseswar Baruah Ali Road (Constructed under PMGSY Package No AS1073) & (iv) Natun Meleng Kaiborta Road (Constructed under PMGSY Package No AS1072B) for the year 2024-25	Periodic Renewal (2024-25)	Teok & Mariani Territorial Road Division	Jorhat	Mariani	208.52	174.26	7.21				Yes	49%			

Executive Engineer, P.W.D.
Teok and Mariani Territorial Road Division
Teok

PROGRESS REPORT OF ONGOING WORKS

UNDER

TEOK & MARIANI TERRITORIAL ROAD DIVISION



PROGRESS REPORT OF ONGOING WORKS

Name of Division- Teok & Mariani Territorial Road Division

Sl. No.	Name of Scheme	For the Year	Total Sanctioned Amount	Total length sanctioned	Total length completed	Balance	Progress upto previous month	Up-to-date Physical Progress	Target Date for Completion	Remarks
			(in Lakh)	(in Km)	(in Km)	(in Km)				
1	PMGSY- (Phase -I)	2017-18 & 2018-19	4940.56	67.80	67.80	0	100%	100%	Completed	
	(Phase -II)									
	(Phase -III)	2020-21	4063.17	65.02	65.02	0	100%	100%	Completed	
2	RIDF	XXV 2019-20	1577.36	4 Bridges	1 Bridge	3 Bridges	97%	98%	Aug/25	
		XXVI 2020-21	875.00	6.30	6.30	0	100%	100%	Completed	
		XXVII 2021-22	1175.84	7.50	7.50	0	98%	98%	Aug/25	
		XXIX 2023-24	1749.72	19.90	3.90	16.00	56%	60%	Nov/25	
		XXX 2024-25	1608.26	19.35	3.30	16.05	20%	37%	Apr/26	
3	ASSAM RESILIENT RURAL BRIDGES PROGRAM FUNDED BY WORLD BANK	2023-24	2190.25	8 Bridges	0	8 Bridges	27%	30%	Aug/26	
	SOPD-G	2023-24	4743.68	51.525	26.24	25.29	63%	67%	Aug/25	
				1 Bridge	0	1 Bridge	53%	53%	Dec/25	Casting of Pier & Abutments cap completed. Shuttering for Abutment and Pier shaft 1 & 2 is completed and casting will be done.
5	SOPD(ODS)	2023-24	652.95	10.07	3.60	6.47	66%	71%	Dec/25	
6	Mukhya Mantrir Pakipath Nirman Achani (MMPPNA)	2022-23	4355.29	59.71	32.82	26.89	82%	83%	Aug/25	
		2023-24	2040.84	25.16	2.10	23.06	34%	35%	Nov/25	
7	Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA)	2022-23	2126.13	18.28	18.28	0.00	98%	100%	Completed	
		2023-24	3832.66	22.79	4.40	18.39	55%	55%	Nov/25	
		2024-25	1982.36	17.50	0	17.50	35%	35%	Feb/26	

Sl. No.	Name of Scheme	For the Year	Total Sanctioned Amount	Total length sanctioned	Total length completed	Balance	Progress upto previous month	Up-to-date Physical Progress	Target Date for Completion	Remarks
			(in Lakh)	(in Km)	(in Km)	(in Km)				
8	Mukhya Mantrir Path Nobikaran Achani (MMPNA)	2022-23	499.73	25.45	25.41	0.04	84%	99%	Aug/25	
		2023-24	578.19	29.39	14.05	15.34	65%	68%		
				(Repair & Rehabilitation of 2 nos. RCC Bridges)	1 no	1 no	80%	95%		
9	Mukhya Mantrir Mathauri Pakikaran Achani (MMMPA)	XXVIII 2022-23	336.64	3.00	3.00	0	75%	95%	Sep/25	
10	Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA)	2023-24	799.12	15.07 1 Drain	11.71	3.36 1 Drain	58%	58%	Sep/25	
11	Periodic Renewal	2023-24	99.35	5.00	5.00	0	100%	100%	Completed	
		2024-25	208.52	7.21	3.08	4.13	13%	49%	Oct-25	

(Jyoti Kamal Doley)
Executive Engineer, PWRD
Teok & Mariani Territorial Road Division
Teok

PROGRESS REPORT OF ONGOING WORKS

Sl.No.	LAC	Name of scheme	Name of Contractor	Name of Site Officer	Phone & E-mail	A.A. Amount (Rs. in lakhs)	A.A. No.	Length (km)	Surface coarselength Completed (km)	Present position except completed Surface length (in Km)				CD Structure						Balance Surface Coarse length	Physical Progress upto previous month	Overall physical progress upto this month	Financial Progress (Rs. in lakhs)	Date of Commencement as per Tender	Date of completion as per Tender	Target Date of Completion	Remarks					
										RCC Br.				Ongoing				Br. No.	Br. Length (m)									Completed	Slab/Box	HP		
										E/W	GSB	WBM II	WBM III/ WMM	Br.No.	Foundtion	Sub	Sup															
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
		MLCSNA (RIDF-XXV) (2019-20)																														
1	Mariani	Const. of Br. No. 2/1 at Habigaon to Jagduar Sonarigaon Road under MLCSNA(RIDF-XV)	Monjit Borah	Nabajyoti Bhuyan, JE + Aditya Kurmi,		109.71	AA/PWR_2019-20(1)_34736							2/1	12.5			100%	100%	100%					95%	98%	72.8	3/20/2020	9/19/2021	8/25/2025		
2	Mariani	Construction of RCC BR. No. 6/4 on Laujan Tiniali to Chutiakari BOP over river Rankhan(Border Roads) under MLCSNA under RIDF XXV of NABARD for the Year 2019-2020(LAC Mariani) Pkg-MLCSNA/RIDF-XXV/Jorhat/04	M/S Suman Construction	Haren Hazarika, J.E	93152-78573 avinashmurarka420@gmail.com	369.67	AA/PWR_2019-20(1)_34609 dtd 03-02-2020							6/4	50			6/4	100%	100%	98%				98%	98%	287.68	3/19/2020	3/18/2022	8/30/2025		
3	Mariani	Construction of RCC Br. No. 39/1 on over Mograi River on New Sonowal BOP to Gabhoru BOP (Border Road) under MLCSNA under RIDF-XXV of NABARD for the year 19-20 (Mariani LAC) Pkg. MLCSNA/RIDF-XXV/Jorhat/05	M/S Suman Construction	Tulan Ch. Kachari, J.E + Haren Hazarika, J.E	93152-78573 avinashmurarka420@gmail.com	236.68	AA/PWR_2019-20(1)_34610 dtd 03-02-2020							39/1	24.8			39/1	100%	100%	98%				98%	98%	108.19	3/19/2020	9/18/2021	8/20/2025		
		RIDF XXVII(2021-2022) of NABARD																														
1	Mariani	Construction of Road cum Embankment of B/dyke from Mukaloni to Jhanjimukh road, from 0.00 M to Ch. 7000.00 M under RIDF-XXVII of NABARD for the year 2021-22	Manoj Pareek	Aditya Kurmi, JE		1175.85	AA/PWR_2021-22(1)_42219	7.50	7.50	7.50	7.50	7.50												0.00	98%	98%	684.73	5/23/2022	11/22/2023	8/31/2025		
		RIDF XXIX (2023-2024) of NABARD																														

1	Teok	Improvement of Chirajuri Kumargaon Road from Ch. 0.00Km to Ch. 3.30Km (L=3.30km) under RIDF-XXIX of NABARD for the year 2023-24.	Sri Arpan Sharma	Dolaram Pagag, J.E		224.61	AA/PWR_2023-24(0)_45977	3.30	1.10	3.00	1.50	1.50	0.00							2/2	2.20	60%	60%	89.31	3/14/2024	3/13/2025	9/30/2025		
2	Teok	Improvement of Lahdoigarh Road to Borkhelia Bamungaon Road from Ch. 0.00 Km to Ch. 2.80 Km (L= 2.80 Km) under RIDF-XXIX of NABARD for the year 2023-24. (Package No. RIDF_XXIX_23_24_46)	Sri Arpan Sharma	Dolaram Pagag, J.E		163.5	AA/PWR_2023-24(0)_45978	2.80	0.00			2.80									2.80	45%	48%		3/14/2024	3/13/2025	8/31/2025		
3	Teok	Construction of Hatishal Road Balance Portion from Ch.6800.00 m to Ch.10600.00 m (L = 3.80 km) under RIDF XXIX of NABARD for the year 2023-24 (Pkg. no. RIDF_XXIX_23_24_47)	Pradip Phukan	Biswajit Das, J.E		455.33	AA/PWR_2024-25(0)_49506	3.80	3.80	3.80	3.80		3.80								0.00	80%	100%	283.67242	3/12/2024	3/11/2025		Completed	
4	Mariani	Construction of Khageswar Talukdar Path to Khanikar TE with Extension Hemlai Gakhirkhowa Chuk from CH:0.00 KM to 4.00 KM under RIDF-XXIX of NABARD for the year 2023-24.	Kumud kr. Gogoi	Tulan Ch. Kachari, J.E		348.33	AA/PWR_2024-25(0)_50183	4.00	0.00	3.00	3.50		1								4/11	30%	45%	112.33	8/5/2024	8/4/2025			
5	Mariani	Construction of road from Tipomia Kurmichuk to Namsisu (with extension Kurmichuk to Kaliapani) from CH:0.00 KM to 3.00 KM under RIDF XXIX of NABARD for the year 2023-24.	Sri Sanjeev Mathews	Haren Hazarika, J.E		282.92	AA/PWR_2023-24(0)_45976	3.00	0.40	3.00	3.00		2.90							8/8	2.60	62%	70%	117	1/18/2024	1/17/2025	9/15/2025		
6	Mariani	Construction of Santipur to Kalyanpur via Rojapathar Road from CH:0.00 KM to 3.00 KM under RIDF-XXIX of NABARD for the year 2023-24.	Subhashis Das	Nabajyoti Bhuyan, J.E		275.03	AA/PWR_2024-25(0)_50185	3.00	0.00	2.80	2.80		2.70								0/5	3.00	56%	58%	137.24	11/12/2024	11/11/2025		
		RIDF XXX (2024-2025) of NABARD																											
1	Teok	Improvement of Akhoidisha and Umabari Tea Estate Labourline Road	Rupiyoti Borah	Biswajit Das, J.E		171.61	AA/PWR_2024-25(0)_52883	2.05		2.04	2.04										2/9	0%	35%		7/3/2025	4/2/2026			
2	Teok	Improvement of Rajoi Tea Estate Labour Lines Road (L= 1.525 Km)	Biplab Neog	Biswajit Das, J.E		124.6	AA/PWR_2024-25(0)_52884	1.525														0%	0%		4/2/2025	1/1/2026			

3	Teok	Improvement of Lohpohia T.E. Labour Lines Road (L= 1.530 KM)	Sandeep Dugar	Partha Protim Baruah, A.E		119.63	AA/PWR_2024-25(0)_52886	1.530													0%		5/13/2025	2/12/2026		
4	Teok	Improvement of Sarusarai Tea Estate Labour Lines (L=1.58 KM)	Sandeep Dugar	Partha Protim Baruah, A.E		114.40	AA/PWR_2024-25(0)_52887	1.58													0%		5/13/2025	2/12/2026		
5	Mariani	Improvement of Hatipotti Labour Line of Hilikha TE	Ishan Barik	Nabajyoti Bhuyan, J.E		89.18		1.19	0.80									0/8		15%	20%		2/24/2025	10/23/2025		
6	Mariani	Improvement of Jagduar T.E. labour line road &	Prokash Kr. Bora	Aditya Kurmi, J.E		173.63	AA/PWR_2024-25(0)_53776	1.50	0.50	1.25	1.25									40%	40%	46.87	5/15/2025	2/14/2026		
		Teok T.E. Labour Line		Haren Hazarika, J.E				0.78		0.50	0.74	0.74									0/4			38%	38%	
7	Mariani	Improvement of Hunwal T.E. labour line road (Hatijuri Joypur Gaon to MKG road) from Ch: 0.00 m to 1.65 Km	Mrigen Boruah	Nabajyoti Bhuyan, J.E		133.35	AA/PWR_2024-25(0)_53777	1.65		1.00	0.50							6/6	1.65	0%	30%		6/19/2025	3/18/2026		
8	Mariani	Improvement of New Sonowal TE, Hunwal TE & Nagadhali TE Labour Lines	Rupanjal Borboruah	Nabajyoti Bhuyan, J.E		186.79	AA/PWR_2024-25(0)_53476	2.62	2.00	2.37	2.37	2.37						5/10	0.62	0%	55%		5/19/2025	2/18/2026		
9	Mariani	Improvement of Khatisona Bhitor Line and Dhodar Ali to Lakhipur Road (Dihingiapar TE)	ADKING	Tulan Kachari, J.E		208.21	AA/PWR_2024-25(0)_53773	1.30															5/14/2025	2/13/2026		
10	Mariani	Improvement of Lahing TE Link road and TBN to Tirual TE Market connecting road	Moon Das	Tulan Kachari, J.E		132.00	AA/PWR_2024-25(0)_53774	1.47												0%	0%		6/21/2025	3/20/2026		
11	Mariani	Improvement of Medhichuk connecting Boisahabi TE and Namsisu TE Office Road	Pranto Saikia	Haren Hazarika, J.E		135.94	AA/PWR_2024-25(0)_53768	1.65		1.65	1.65	0.600						2/2		25%	30%		6/18/2025	3/17/2026		

12	Mariani	Improvement Majnoi TE link road, Hemiai T/E link road, Majnoi Link no 4 of Majnoi TE Road.	Sanjeev Baruah	Haren Hazarika, J.E		154.86	AA/PWR_2024-25(0)_53771	2.15		1.50	1.00	0.300								3/6	25%	30%		5/21/2025	2/20/2026									
		ASSAM RESILIENT BRIDGE ARRBP funded by World Bank 2023-24																																
1	Teok	Construction of bridges in Jorhat District i) Br. No. 2/1 on Baliati Goroimari Road,	Yerool Hussain	Partha Protim Baruah, A.E		560.483	AA/PWR_2024-25(0)_49156							2/1									0%	0%		9/18/2024	3/17/2026							
		ii) Br. No. 1/1 on Sutar Gaon Path under ARRBP funded by World Bank											1/1						1/1								0%	0%						
2	Mariani	Construction of RCC Bridges in Jorhat District i) Br. No. 3/1 on Milgaon to Sahabari	Bikash Enterprises	Nabajyoti Bhuyan, J.E	9435022401 (Jalan)	473.06	AA/PWR_2024-25(0)_51225							3/1								0%	0%		8/21/2024	2/22/2026								
		ii) Br. No. 4/1 on Konwar Gaon to Gabharu under ARRBP funded by World Bank		Tulan Kachari, J.E								4/1						4/1	20%	0%	0%				0%	20%						12 nos. of Pile completed		
3	Mariani	Construction of RCC Bridges in Jorhat District i) Br. No. 14/1 on Assam Nagaland Border Road,	Sri Bikash Kumar Dutta	Tulan Ch. Kachari, J.E	9854005413	424.8	AA/PWR_2024-25(0)_51224							14/1								0%	0%		161.91	8/16/2024	2/15/2026							
		ii) Br. No. 4/1 on Chuk no. 10 to Seleng TE Road &		Haren Hazarika, J.E								4/1	15.00						100%	100%	95%							90%	90%					
		iii) Br. No. 1/1 on Hemali Bozar Road under ARRBP funded by World Bank		Tulan Kachari, J.E								1/1	15.00						100%	100%	100%								70%	75%				
		SOPD G(2019-20)																																
1	Teok	Construction of Satai Chinatoli road (Ch 0.00 to 1.59 km) under SOPD-G for the year 2019-20 in Jorhat District under PWD Teok & Mariani Territorial Road Division,	Partha Protim Das (B/W)	Jatin Duarah, J.E	97062-23673 parthaprotimmail@gmail.com	130.06	AA/PWR_2019-20(0)_36591 dtd. 27/02/2020	1.59	1.59	1.59	1.59	1.59									8/8	0.000	100%	100%	85.13	2/4/2023	8/3/2023		Completed					
2	Mariani	Re-construction of Gohain Chuk to NH-37 (PMGSY PACK-AS10-56 (Ch 0.00 to 9900.00 m) road under SOPD-G for the year 2019-20 in Jorhat District under PWD Teok & Mariani Territorial Road Division,	Sri Samudra Gogoi	Biswajit Das, J.E	70029-05843 samudragogoi59@gmail.com	132.26	AA/PWR_2019-20(0)_36026 dtd. 24/02/2020	9.90	9.90												0	100%	100%	64.34	7/9/2020	1/8/2021		Completed						

		SOPD-G(2021-22)																										
1	Mariani	Construction of Hunwal to Nagadholi via Hatijuri connecting road	Sri Suresh Kumar Agarwalla	Haren Hazarika, J.E		975.05	AA/PWR_2024-25(0)_49914	7.1	7.10	7.10	7.10		7.10						2/2	35/35	0.00	98%	100%	854.10652	12/28/2021			Completed
		SOPD-G (2023-24)																										
1	Teok	Improvement of road from NH-37 to Borahom PWD road via Puranimati,Derkuria,Bhurakola &Sapekhati gaon	Ganesh Taparia	Partha Protim Baruah, A.E		387.43	AA/PWR_2024-25(0)_50460	7.15	7.15	7.15		7.15							1/1	0.00	100%	100%	387.3	11/21/2023	11/20/2024		Completed	
2	Teok	Construction of RCC Bridge No.5/1 including both side approaches and protection work over river Bhogdoi at Ajanronighat on Pulibor Tiniali to Saruchoral Gharfolia road.	Girin Chutia	Partha Baruah, A.E	70025-32694 chutia.girin@gmail.com	611.04	AA/PWR_2024-25(0)_50656						5/1	67.12		5/1	100%	50%				53%	53%	100.93	2/29/2024	8/28/2025	2/20/2026	
3	Teok	Construction of Road Kareng to Upor Kareng connecting road from Ch.0.00 KM to Ch.0.80 KM	Sri Amitabh Tamuli	Partha Protim Baruah, A.E		372.39	AA/PWR_2024-25(0)_50759	0.80	0.40	0.80	0.80	0.80									0.80	40%	50%	79.962	6/20/2024	6/19/2025	9/19/2025	
		2.70						0.00	2.70	0.40								2/4	2.70	15%	20%							
		0.50						0.40	0.40	0.40	0.40							2/2	0.00	45%	55%							
		0.57						0.00	0.57	0.57	.57							1/2	0.57	65%	65%							
4	Teok	(i) Construction of Kareng Chapori to Charighoria Tekeliphuta road from Ch.0.00 M to Ch.2420.00 M	Biju Borah	Partha Protim Baruah, A.E		385.92	AA/PWR_2024-25(0)_50759	2.42	0.00	2.42	1.40										2.42	12%	30%	6/24/2024	3/23/2025	8/31/2025		
		0.50						0.00	0.50	0.50	0.50							0/2	0.50	20%	50%							
		1.995						0.00	1.995	1.995	0.60							2/5	2.00	50%	55%							
5	Teok	Upgradation of Borbheti road { Randhanijan to Tintimiagaon (Malow Pather to Rowmari)} from Ch.0.00 m to Ch.2140.00 m (L=2.140 km) for the year 2023-24 under SOPD-G, Dergaon LAC.	M/s M.P. Agarwalla	Partha Protim Baruah, A.E		259.99	AA/PWR_2023-24(0)_46317	2.14	2.14	2.14	2.14	2.140								4/4	0.00	100%	100%	248.12	7/24/2024	7/23/2025		Completed
n		(i) Construction of Dahotia to Tekela Gaon connecting road from Ch.0.00 KM to Ch.0.95 KM						0.95	0.95	0.800	0.95	0.95								3/3	0.00	95%	100%					

6	Teok	(ii) Construction of Tingimora Kumar Gaon to Sugar Mill connecting road from Ch.0.10 KM to Ch.0.60 KM	Mr. Surjya Kumar Bhuyal	Jatin Duarah, J.E	377.93	AA/PWR_2024-25(I)_50753	0.50	0.50	0.500	0.500		0.50							1/1	0.00	70%	100%	345.36	3/15/2024	3/14/2025	Completed				
		(iii) Construction of Road Tekela Gaon to Sutar Gaon from Ch.0.00 KM to 2.00 KM					2.00	2.00	2.00	2.00		2.00															3/4	0.00	82%	100%
		(iv) Construction of Dhekelial to Dohotia road from Ch.0.00 KM to Ch.0.85 KM and Ch.1.70 KM to 1.90 KM					1.05	1.00	1.05	1.05		1.05																1/1	0.05	85%
7	Teok	(i) Construction of Balama Pathar to Budhubari connecting road from Ch.0.00 KM to 2.85 KM	Sri Nayan Moni Gogoi	Haren Hazarika, J.E	418.58	AA/PWR_2023-24(I)_46756	2.85	1.60	2.85	2.85		2.00								5/8	1.25	80%	80%	189.22	3/12/2024	3/11/2025	8/30/2025			
		(ii) Construction of Teok Bagan to Namsisu road from Ch.0.00 KM to 0.50 KM					0.50	0.40	0.500	0.500	0.450												2/3					0.10	70%	70%
		(iii) Construction of of Tipomia to Morabasti from Ch.0.00 KM to 2.00 KM under SOPD (G) for the year 2023-24 under Teok & Mariani Territorial Road Division.					2.00	1.00	1.9	1.9		1.60																5/7	1.00	70%
8	Teok	(i) Construction of Nowsolia to Mohbandha HS school road from Ch.0.00 KM to Ch.0.60 KM and Ch.1.30 KM to Ch.2.30 KM	Mr. Ganesh Taparia	Jatin Duarah, J.E	462.90	AA/PWR_2023-24(I)_46752	1.60	1.60	1.60	1.60		1.60								4/4	0.00	75%	100%	194.30	6/19/2024	6/18/2025	9/17/2025			
		(ii) Construction of KB road to Bahek Gaon road from Ch.1.10 KM to 2.10					1.00	1.00	1.00	1.00		1.00											1/1					0.00	75%	100%
		(iii) Construction of road Lohpohia Pobotia Garkaptani Path from Ch.0.00 KM to Ch.1.00 KM,		1.00			1.00	1.0	1.0	1.00													4/4					0.00	100%	100%
		(iv) Construction of Eporia to Kakatichuk Road from Ch.0.00 KM to 1.85 KM and Ch.2.10 KM to Ch.2.35 KM (Bridge Gap from Ch.1.85 KM to Ch.2.10 KM)		2.10			2.10	2.10	2.10	2.10													4/4					0.00	100%	100%
9	Teok	Road safety Measures on various roads under Teok LAC which meets NH-37 for the year 2023-24 under Teok & Mariani Territorial Road Division under 966-Road Safety Works.	Bitupan Konch	Dolaram Pagag, J.E	48.00	AA/PWR_2023-24(I)_44704 Dtd. 10-10-2023															100%	100%	45.55	1/4/2024	4/3/2024	Completed				
		i) Construction of Da Gaon Lahowal Connecting Road from CH:0.00 KM to .450 KM,					0.45	0.00	0.45	0.42		0.42										45%	60%							

10	Mariani	(ii) Construction of Tamuli Gaon-Sangmai gaon Road,	Polash Jyoti Saikia	Aditya Kurmi, JE	283.23	AA/PWR_2023-24(0)_50762	0.72	0.00	0.72	0.60	0.60									30%	55%	120.46	11/30/2024	11/29/2025							
		(iii) Construction of kamarkhatowal Samchan Road and Public Health Sub-Centre Road (Length: 0.70Km),					0.70	0.00	0.70																		15%	15%			
		(iv) Construction of Tamulichiga Changmai Gaon Road from CH:0.00 KM to 1.850 KM under SOPD(G) for the year 2023-24.					1.85	0.00	1.85	1.85	1.85																	60%	60%		
11	Marini	Construction of Robi Gaon Pother Road from CH.0.00 KM to 2.30 KM.	Hemanta Duarah	Aditya Kurmi, JE	479.13	AA/PWR_2024-25(0)_50762	2.30	0.00	2.00	2.00	0.50								4/5	2.30	23%	30%	93.65	6/10/2024	6/9/2025	9/25/2025					
		Construction of Balama Sapani Habi to Deodhani Gaon connecting Road.					3.70	0.30	3.50	3.50	3.00																7/16	3.400	31%	38%	
12	Mariani	Construction of Amtal Bahotiya gaon road from CH.0.00 KM to CH.0.65 KM	M/S B.L. Agarwalla	Tulan Ch. Kachari, J.E	450.76	AA/PWR_2023-24(0)_46755	0.65	0.20	0.65	0.65	0.65								2/2	0.45	65%	85%	321.40	3/14/2024	5/30/2025	9/25/2025					
		Construction of Bhumuraguri missing gaon to Sonari gaon from CH.0.00 KM to CH.1.50 KM					1.50	1.00	1.50	1.50	1.50																3/3	1.50	65%	85%	
		Construction of Parbatiya gaon Namghar road from CH.0.00 KM to CH.1.20KM					1.20	0.50	1.00	1.00	1.00																	2/2	0.70	37%	43%
		Construction of Gohain Pothar to Dulia Gaon via Rajabari road CH.0.00 KM to CH.1.80 KM					1.80	0.00	1.60	1.60	1.60																	2/2	1.80	37%	38%
13	Mariani	Construction of Pirakota Tamuli Gaon Road from Ch.0.00 KM to Ch. 0.98 KM	Partha Jyoti Gogoi	Aditya Kurmi, J.E	192.86000	AA/PWR_2023-24(0)_46754	0.98	0.70	0.90	0.98	0.80								2/2	0.98	80%	80%	141.89	6/11/2024	3/10/2025	8/25/2025					
		Construction of Barowatichuk Bhagamukh (Tamuli Gaon) Road					1.05	0.80	1.05	0.90	0.90																	1.05	82%	82%	
		Construction of Kamarkhatowal Napamuchuk Road from Ch.0.00 KM to Ch. 0.30 KM					0.30	0.00																					0.30	0%	0%
SOPD-ODS (2023-24)																															
1	Teok	Construction of Internal road to Rajoi TE (L=1.742 km) under SOPD-ODS (Tea Garden Road)	Biplab Neog	Biswajit Das, J.E	117.84	AA/PWR_2023-24(0)_47388	1.742	0.00	1.742	1.742									1/2	1.742	37%	40%	23.82255	3/14/2024	12/13/2024	8/31/2025					
2	Mariani	Construction of Gabharu to Allukh Mandir road from CH:0.00 Km to 1.665 Km under SOPD-ODS	Tapan Dutta	Haren Hazarika, J.E	101.84	AA/PWR_2023-24(0)_46890	1.665	0.00	1.50	1.40	0.45								2/3	1.665	40%	55%	50.1	10/3/2024	7/2/2025						

3	Mariani	Construction of road from Dhodar Ali to Kothalguri T.E. for Ch.0.00 to Ch.0.90 KM	Biplab Neog	Nabajyoti Bhuyan, J.E	67.25	AA/PWR_2023-24(1)_45881	0.90	0.90	0.900	0.900	0.900								2/2	0.000	95%	100%	43.97	3/14/2024	12/13/2024		Completed			
		Construction of road from Dahineapar T.E. to Meleng Lakhipur gaon			106.78	AA/PWR_2023-24(1)_45883	1.20	1.20	1.198	1.198		1.198									2/2	0.000	82%	100%	75.73					
4	Mariani	Construction of road from Dhodar Ali to Dihingipar via Hulunguri (from Ch.00 km to Ch.1.20 km, L=1.20km)	M/s D.S. Enterprise	Tulan Ch. Kachari, J.E.	106.74	AA/PWR_2023-24(1)_45880	1.20	1.20	1.2	1.2	1.2								2/2	0	100%	100%	106.69	3/14/2024	12/13/2024		Completed			
5	Mariani	Construction of (i) JMM to Gangapur road from CH. 0.00 Km to 0.800 Km &	Sri Subhasish	Bhuyan, J.E	154.37	AA/PWR_2023-24(1)_46888	0.80	0.30	0.650	0.650									0/2	0.50	25%	35%	51.24	11/12/2024	8/11/2025					
		(ii) Lahing TE Road from Ch: 0.00 Km to 1.06 Km		Tulan Ch. Kachari, J.E		AA/PWR_2023-24(1)_46887	1.06	0.00	1.06	1.06		1.06									6/6	1.06						50%	65%	
6	Mariani	Construction of Maznoi TE road from CH: 0.00 Km to CH: 1.50 Km	Sri Samudra Gogoi	Haren Hazarika, J.E	99.97	AA/PWR_2023-24(1)_46887	1.50		1.5	1.5	0.200								1/3		30%	40%		3/29/2025	12/28/2025					
7	Mariani	Construction of Sensuwa Basti to Baisahabi via Chawra line road from CH: 0.00 Km to 1.50 Km	Tapan Dutta	Haren Hazarika, J.E	99.96	AA/PWR_2024-25(1)_50766	1.50		0.700	0.500									0/2		10%	20%		3/29/2025	12/28/2025					
Mukhya Mantrir Pakipath Nirman Achani (MMPPNA (2022-2023))																														
1	Teok	(i) NH-37 to Kakojan Bharaluwa Gaon Road viaDhekiyani Bharalua from Ch.0.00Km to 2.67km (MARIANI)	M/S B.N. Enterprise	Aditya Kurmi, J.E	94352-42776 msbenterprise@gmail.com	Const.=364.662 L Maint.=12.710 L	AA/PWR_2022-23(1)_43666	2.67	0.00	2.00	1.700								0/11	2.67	20%	30%	77.7	5/15/2023	5/14/2024	8/31/2025				
		(ii) Mudoijan Bharalua Signboard Road from Ch.800.00 to 2150.00m, (TEOK)		Biswajit Das, J.E				1.35	0.90	1.35	1.35		1.35									2/6						0.45	75%	75%
		(iii) kharinjan Boloma Road (Boloma Chariali to Kharanijan) From Ch.3.56 Km to 4.36 Km. (MARIANI)		Aditya Kurmi, J.E				0.80	0.80	0.80		0.80																	0.00	100%
2	Teok	Construction of Road from Dakhin Haticungi Mout Gaon Road from Ch.0.00Km to 1.25Km	Prokash Kr. Bora	Doraram Pagag, J.E		Const.=102.264 L Maint.=11.164 L	AA/PWR_2022-23(1)_43663	1.25	1.25	1.25	1.25								4/4	0	100%	100%	109.15	9/5/2023	9/4/2024		Completed			
3	Teok	Construction of Road Pirakota Road (Pirakota to Rajoi Balance portion) From Ch. 4600.00 M to 5764.00 M	Dhrubajyoti Bordoloi	Manab Deori, J.E		Const.=88.515 L Maint.=11.164 L	AA/PWR_2022-23(1)_43667	1.16	1.164	1.164	1.164								2/2	0	100%	100%	80.57	27/03/2023	3/26/2024		Completed			
4		Construction of Road from (i) Malowpaam Dohabora Road from Ch.0.00 m to 1350.00 m					(1)_48764	1.35	1.35	1.35	1.35								5/5	0	95%	100%								

4	Teok	(ii) Khongia Alengmora Charia Ali to Sonari Alenmora (Alengmora Bor Ali) Road from Ch.0.00 m to to 2405.00 m	Girin Chutia	Manab Deori, J.E	70025-3269 chutia.girin@gmail.com	432.8	AA/PWR_2024-25	2.41	2.41	2.41	2.41	2.41	2.41						8/8	0.00	70%	100%	87.84	7/10/2023	7/9/2024	Completed					
		(iii) Nowhotia to JB Road (Nahatia Tiniali to Bhaboli Chuk) Road from Ch.0.00 m to 1.441.00 m		Manab Deori, J.E				1.44	1.441	1.441	1.441	1.441	1.441															3/3	0	98%	100%
5	Teok	Construction of (i) Dauhatia Girls to Khongia Madhabdev LP School from Ch.0.00 m to 2660.00 m	Girin Chutia	Jatin Duarah, J.E	70025-32694 chutia.girin@gmail.com	493.8	AA/PWR_2023-24(I)_45854	2.66	2.66	2.50	2.66	2.66	2.66							4/4	0	95%	100%	259.84	7/10/2023	7/9/2024	Completed				
		(ii) Mohbondha Daily Bazar to Bhalukmara Sangsuwa from Ch.0.00 m to 3170.00 m						3.17	3.17	3.10	3.10	3.10	3.10															11/11	0	70%	100%
		(iii) Pakimari to Pakhimari Sonari Gaon Road from Ch. 0.00 m to 638.00 m						0.638	0.638		0.638	0.638																	3/3	0.00	95%
6	Teok	Construction of road from (i) Satria Gaon to ujoni Bhakat Pamua from Ch. 0.00 m to 1770.00 m	Aklanta Bora	Jatin Duarah, J.E	78966-75879 aklantaBora121@gmail.com	329.7	AA/PWR_2023-24(I)_45854	1.77	0.00	1.77	1.77	1.77	1.77							7/7	1.77	70%	70%	126.08	5/8/2023	5/7/2024	8/21/2025				
		(ii) Gayan Ghorfolia to Namoni Gayan Gaon from Ch.0.00 m to 2210.00 m in different stretches (from Ch.0.00 m to 630.00 m , Ch. 1035.00 m to 1435.00 m, Ch.1475.00 m to 1775.00 m & Ch.1950.00 m to 2210.00m)		Partha Protim Baruah, A.E				1.59	1.29	1.59	1.59	1.29																5/5	0.30	81%	85%
		(iii) Samajsewa Road (Charingia to Bor Ahom Katoni) from Ch.100.00 m to 430.00 m		Partha Protim Baruah, J.E				0.33	0.33	0.33	0.33	0.33																1/1	0.00	95%	95%
		(iv) Sonali Jayati Road from Ch.0.00 m to 1751.00 m (L=1.751 KM)		Manab Deori, J.E				1.751	0.791	1.751	1.751	1.100																	0.96	50%	54%
7	Teok	Construction of road from 1 no. Kuhum Jungia to 2 no. Kuhum Jungia Road from Ch.0.00 m to 1398.00 m including routine.	Rupiyoti Borah	Manab Deori, J.E	91016-92983 rupiyotiborah1520@gmail.com	100.4	AA/PWR_2023-24(I)_45884	1.53	1.529	1.529	1.529								8/8	0.00	100%	100%	86.21	5/9/2023	2/8/2024	Completed					
8	Mariani	Construction of Jegoni to Hatijuri Road fromCh.0.00Km to 3.50Km including RM for 4(Four) years	ADKING	Haren Hazarika, J.E	Const.=346.815 L Maint.=11.470 L	AA/PWR_2022-23(I)_43531	3.50	3.20	3.45	3.40		3.40							8/8	0.30	89%	89%	300.902	5/17/2023	5/16/2024	8/20/2025					
		Construction of Rangajan Gaon Road from Ch.0.00Km to 0.85Km including RM for 4(Four) years					0.85	0.85	0.85	0.85		0.85															3/3	0.00	100%	100%	
9	Mariani	Construction of TBN to bhelaguri Road from Ch.0.00Km to 0.71 Km)	ud kr. Gogoi	Ch. Kachari, J.E	st.=340.73 L t= Rs.14.82 L	AA/PWR_2022-23(I)_43533	0.71	0.71	0.710	0.710		0.71							1/1	0.00	100%	100%	233.16	5/23/2023	5/22/2024	3/25/2025					
		Construction of Road from Phesual to Karigaon Road from Ch.0.00Km to Ch.2.845Km					2.85	2.85	2.85	2.85		2.85															10/10	0.00	100%	100%	

		Construction of Road Dihingia Para Grant Ch.0.00Km to 1.20Km including R.M for 4 (four) years.	Kun	Tulan		Con Main	AA/PWR	1.225	1.00	1.225	1.225							3/3	0.23	86%	90%				
10	Mariani	Construction of Dessoi Tea State Road from Ch. 0.00 KM to Ch.4.50 KM	Sawarnal Agarwalla	Tulan Kachari, J.E	87619-84573	sawarnalagarwalla1234@gmail.com	AA/PWR_2022-23(0)_43534	4.50	0.00	4.50	4.50	4.50						10/11	4.50	75%	80%	175.32	9/1/2023	8/31/2024	8/26/2025
		1.60						1.40	1.60	1.60	1.60	1.60							4/4	0.20	80%				
11	Mariani	Construction of (i) Dekagaon to Gojpuria Road from CH: 0.00 KM to 3.56 KM,	Sanjib Das	Aditya Kurmi, JE	99544-24854	sanjib.daslkv@gmail.com	AA/PWR_2022-23(0)_43532	3.56	0.00	2.00	3.50	0.00						2/7	3.56	26%	26%	153.15	5/26/2023	5/25/2024	9/30/2025
		1.14						0.00	1.14	1.14					3/3	1.14	20%	20%							
		0.90						0.900	0.900	0.900	0.900	0.900			2/2	0.00	85%	95%							
12	Mariani	Construction of (i) Jagduwar Chapori Road from CH: 0.00 KM to 0.80 KM,	Subhashis Das	Haren Hazarika, J.E			AA/PWR_2022-23(0)_43535	0.85	0.85	0.85	0.85	0.85							0.00	100%	100%	80.74	7/28/2023	4/27/2024	8/31/2025
		1.20						0.40	1.20	1.20	1.20	1.20			2/2	0.80	87%	90%							
13	Mariani	Construction of Road from (i) Bamun pukhuri Kamargaon Road from Ch.0.00KM to Ch.2.25KM	Protul Duarah	Aditya Kurmi, JE	9101470220	protulduwarah@gmail.com	AA/PWR_2022-23(0)_43665	2.25	0.00	2.25	2.25	2.00	1.50					5/5	2.25	62%	65%	245.24	6/11/2024	6/10/2024	10/10/2025
		2.74						0.00	2.74	2.50	2.740	2.20			5/5	2.74	65%	67%							
14	Mariani	Construction of road from (i) Pub-Elementary Education to Charaimuria Tinali from Ch.0.00Km to 2.200Km	Sajiblal Baruah	Aditya Kurmi, JE	70027-36026	sajiblalbaruah@gmail.com	AA/PWR_2022-23(0)_43664	2.20	0.00	2.20	2.20	2.20	0.80					3/3	2.20	60%	65%	317.63	6/30/2023	6/29/2024	9/30/2025
		0.94						0.94	0.94	0.94	0.94	0.94			2/2	0.00	95%	97%							
		2.81						0.00	2.81	2.81	2.81	2.70			5/5	2.81	66%	68%							

Mukhya Mantrir Pakipath Nirman Achan (MMPPNA 2023-2024)

		(i) Construction of Kokila Kolborto Gaon Shiv Mandir Path Ch. 0.00m to 388.00m (L=0.388km),	Dolaram Pagag, J.E					0.388	0.00	0.33	0.33							1/3	0.388	30%	31%								
		(ii) Construction of Juria Namghar Path Ch. 300.00m to 690.00m						0.39	0.00	0.39	0.39	0.25														1/1	0.39	40%	40%
		(iii) Construction of Bora chuk Path, Kenduguri (Ch. 0.00km to 0.42km)						0.42	0.00	0.42	0.42	0.4														0/2	0.42	42%	45%
		(iv)Construction of Kutuhaboria Dutta Chuk path Ch. 0.00m to 570.00m (L=0.57km),						0.57	0.00	0.57	0.50																0.57	35%	38%

1	Teok	(v) Construction of Balibat Path (Pt-II) and Borchuk bye lane from Ch. 0.00m to 190.00m,	Biju Duarah	Dipanka Gogoi, J.E	363.39	AA/PWR_2023-24(I)_47216	0.19	0.00	0.19	0.19									0.19	10%	30%	7/4/2024	7/3/2025							
		(vi) Construction of Nam Habungia Path (from Ch. 0.00 km to 0.33 km),					0.33	0.00	0.33	0.33	0.150																0.33	30%	35%	
		Construction of Dakhin Hatichungi Dhekiajuli Jan connecting road (from Ch. 0.00m to 355.00m),					0.355	0.00																				0.355	0%	0%
		(viii) Construction of Uttar Hatichungi-Bezchuk connecting Path (from Ch. 0.00 km to 0.33 km),					0.33	0.00	0.33	0.3																		0.33	25%	30%
		(ix)Construction of Remaining Danish Nagar (from Ch. 0.00 km to 0.150 km),					0.15	0.00	0.15	0.15																		0.15	0%	30%
		(x) Construction of Gerai Gogol Path (from Ch. 0.00 km to 0.350 km),					0.35	0.00																				0.35	0%	0%
		(xi)Construction of Khongia Namghar Bamunkonhar connecting path (Remaining part) (from Ch. 0.00 km to 0.38 km),					0.38	0.00																				0.38	0%	0%
		(xii) Construction of Mout chuk path (Remaining portion) (from Ch. 0.00 km to 0.350 km),					0.35	0.00																				0.35	0%	0%
		(xiii) Construction of Miholi chuk path from Ch. 0.00 km to 0.350 km					0.35	0.00	0.35	0.3																		0.35	0%	30%
		2					Teok	(i) Construction of Road from Balichapori Majgaon connecting Road from Ch. 0.00 km to 0.855 km	Rituraj Borgohain	Dolaram Pagag, J.E	262.98	AA/PWR_2023-24(I)_47215	0.855	0.00	0.855	0.855													0.855	35%
(ii) Construction of Bojou Ali from Ch. 0.00 km to 1.04 km (L=1.04 km),	1.04		0.00	0.20														0/2	1.04	3%	8%									
(iii) Construction of Jonai Chuk Road from Ch. 0.00 km to 1.03 km	1.03		0.00	1.03	1.03													0/2	1.03	25%	30%									
(iv) Construction of Natun Meleng Gharpara Road from Ch. 0.00 km to 0.73 km	0.73		0.00	0.50	0.50													0/2	0.73	35%	35%									
3	Teok	Construction of Gharpholia Mura Basti to Sotai T E Road from CH:0.00 KM to 5.80 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Subhashis Das	Tulan Kachari, J.E	527.67	AA/PWR_2024-25(I)_49278	5.80	0.00	5.80	5.80	2.00							11/11	5.80	55%	55%	248.8	11/12/2024	11/11/2025						
		1) Construction of Bhogamukh Saikia Chuk Road from CH:0.00 KM to 0.60 KM				17164	0.60	0.00	0.60	0.60								0/1	0.60	16%	20%									

4	Mariani	(2) Construction of Bhogamukh Barua Chuk Road from CH:0.00 KM to 0.60 KM	Moon Das	Biswajit Das, J.E		243.72	AA/PWR_2023-24(0)_4	0.60	0.00	0.60	0.60								1/1	0.60	16%	22%	87.63	6/29/2024	6/28/2025	####					
		(3) Construction of LCR to Bora Gaon Road from CH:0.00 KM to 1.10 KM						1.10	0.00	1.10	1.10																0/3	1.10	21%	27%	
		(4) Construction of Ooguri Borbil Road from CH:0.00 KM to 1.10 KM						1.10	0.00	1.10	1.10	0.30																2/2	1.10	27%	28%
5	Mariani	Construction of Nagadhali to Majgaon via Sonajuri road from CH.0.00 KM to CH.4.450 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	M/S B.L. Agarwalla	Nabajyoti Bhuyan, J.E		413.010	AA/PWR_2023-24(0)_47161	4.45	2.10	3.90	3.90	2.8							13/13	2.35	70%	71%	16.21	3/14/2024	3/13/2025	8/31/2025					
6	Mariani	Construction of Jagduwar Natun Gaon Road from CH.0.00 KM to 1.60 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Abhinav Borbora	Nabajyoti Bhuyan, JE		111.410	AA/PWR_2024-25(0)_49285	1.60	0.00	1.300	1.100	0.800							2/2	1.60	38%	42%	35.42	3/14/2024	12/13/2024	8/31/2025					
7	Mariani	Construction of Balijonia Era Gaon Road (Balance portion) from Ch:0.00 KM to 1.70 KM under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24.	Raj Baruah	Haren Hazarika, JE		118.660	AA/PWR_2023-24(0)_47163	1.70	0.00	1.70	1.70	1.30							4/4	1.70	75%	77%	42.32	7/24/2024	4/23/2025	9/30/2025					
Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2022-23																															
1	Teok	Improvement of road from NH 37 To Lahdoigarh Road via Dhekiakhowa Bornamghar and Moinaporia Bornamghar from ch 0.00km to 8.285km	Sajib Lal Baruah	Dolaram Pagag, J.E	70027-56026 sajiblalbaruah@gmail.com	991.62	AA/PWR_2022-23(0)_44211	8.285	8.285	8.285	8.285	8.285	2.85							1/1	0.000	100%	100%	857.8789	6/30/2023	6/29/2024		Completed			
2	Mariani	Improvement of NHBK Road from Ch.0.00 to 10.00Km under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-23 (RIDF - XXVIII), Mariani LAC	M/S Swaraj Infra	Tulan Ch. Kachari, J.E	94350-54359 swarajinfra@gmail.com	1134.51	AA/PWR_2022-23(0)_44184	10	10.00		10	10									0.00	100%	100%	1016.94596	5/4/2023	5/3/2024		Completed			
Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2023-24																															

1	Teok	Improvement of road (1) NH-37 by pass to Lolity Chapori (Malowali Bypass to Neolgaon) in stretches (a) Malowali byepass to Dhekorgorah from Ch. 0.00m to 995.00m (L=0.995km) under RIDF-XXIX	Jitu Tapan Gogoi	Manab Deori, J.E + Jatin Duarah J.E.	1248.23	AA/PWR_2023-24(0)_44826	0.995	0.00										0/1	0.995	3%	5%	524.34748	3/15/2024	3/14/2025	8/31/2025
		5.80					1.50	4.00	3.50								0/2	4.30	45%	46%					
		2.992					2.90	2.50	2.992									0.092	92%	95%					
2	Mariani	Improvement of road Kharikotia to Dhodar ali from Ch. 0.00 km to 3.00 km under Mukhya Mantrir Unnoto Paki Path Nirman Achani under RIDF-XXIX of NABARD for the year 2023-24	Subhashis Das	Nabajyoti Bhuyan, J.E	377.82	AA/PWR_2024-25(0)_49575	3.00		2.20	2.80	2.70	2.70						0/1	3.00	58%	58%	181.31	11/21/2024	11/20/2025	
3	Mariani	Improvement of Jagduar Signature project balance portion to Chintamonigarh via Bhogamukh Tini Ali from Ch. 9.300 km to Ch. 19.30 km under RIDF-XXIX	M/S East India Construction	Tulan Ch. Kachari , J.E.+ Haren Hazarika, J.E	1206.61	AA/PWR_2023-24(0)_44811	10.00	0.00	10.00	10.00	10.00	9.00						1/1	10.00	60%	65%	607.05989	2/28/2024	2/27/2025	9/25/2025
Mukhya Mantrir Unnoto Pakipath Nirman Achani(MMUPPNA) 2024-25																									
1	Teok	Improvement of Lahdoigarh Road from Ch. 0.00 KM to Ch. 6.50 KM (L = 6.50 KM) Under Mukhya Mantrir Unnoto Pakipath Nirman Achani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25	M/S East India Construction	Biswajit Das (0-4 km Dolaram Pagag, JE (4-6.5 km)	1000.00	AA/PWR_2024-25(0)_51966	6.50	0.00	5.00	5.00		3.00						1/4	6.50	25%	30%	224.39	12/23/2024	12/22/2025	Drain Work in Progr
2	Mariani	Improvement of Chintamoni Garh to Mukaloni Embankment under Mukhya Mantrir Unnata Pakipath Nirman Achani under RIDF-XXX of NABARD for the year 2024-25 of Jorhat Dist	M/S East India Construction	Biswajit Das	581.94	AA/PWR_2024-25(0)_52706	5.50	0.00	5.50	5.00								4/4	5.50	20%	33%	101.17406	2/4/2025	2/3/2026	
3	Mariani	Improvement of Jagduar Road from 7th KM to Rowmuria Village under Mukhya Mantrir Unnata Pakipath Nirman Achani under RIDF-XXX of NABARD for the year 2024-25 of Jorhat Dist (Mariani LAC)	M/S East India Construction	Biswajit Das	400.42	AA/PWR_2024-25(0)_52469	5.50	0.00	5.50	5.50	5.50							2/2	5.50	36%	38%	148.69072	1/29/2025	1/28/2026	

MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) (2022-23)																														
1	Teok	Periodic Renewal of NH-37 to Jatakia Labour Line (Meleng Chariali to Jatakia) from CH:4.500 Km to CH:7.960 KM (B/W)	Dhrubajyoti Barooah	Dolaram Pagag, J.E	206.68	AA/PWR_2022-23(0)_43169	3.46	3.42	3.42										0.04	40%	95%	3/20/2025	6/19/2025	8/31/2025						
		Periodic Renewal of Road NH-37 to Cheniamguri from CH:0.00Km to CH:2.57KM (B/W)		Biswajit Das, J.E			2.57	2.57													0.00				40%	100%				
		Periodic Renewal of Road NH-37 to Medhichuk (KomarkhatowalRoad) (Kakojan to Pirakota) from CH:0.00Km to CH:4.32 KM (MARIANI) (B/W)					4.32	4.32																	0.00	95%	95%			
2	Mariani	Periodic Renewal to Road from Chuk No 10 to Dhodar Ali (PMGSY) under Mukhya Mantrir Path Nobikaran Aachani for the year 2022 -23,	M/S Swaraj Infra	Tulan Ch. Kachari, J.E	94350-54359 swarajinfra@gmail.com	124.87	AA/PWR_2022-23(0)_43047	2.31	2.31										0.00	100%	100%	96.88326	5/24/2023	8/23/2023	Completed					
		Periodic Renewal to Road from Balijan n Grant to Dhodar Ali (PMGSY) under Mukhya Mantrir Path Nobikaran Aachani						4.00	4.00																		0.00	100%	100%	
3	Mariani	Periodic Renewal to Pukhuria road (PMGSY) under Mukhya Mantrir Path Nobikaran Aachani	M/S Swaraj Infra	Nabajyoti Bhuyan, J.E	94350-54359 swarajinfra@gmail.com	168.18	AA/PWR_2022-23(0)_43046	2.00	2.00											0.00	100%	100%	126.84307	5/24/2023	8/23/2023	Completed				
		Periodic Renewal to Road from Kharikotia via Dhekiajuli Gojpuria (PMGSY) under Mukhya Mantrir Path Nobikaran Aachani 2022-23							2.09	2.09																		0.00	100%	100%
		Periodic Renewal to Road from Ghorpholia to Dhodar Ali (PMGSY) under Mukhya Mantrir Path Nobikaran Aachani for the year 2022-23							4.70	4.70																			0.00	100%
MUKHYA MANTRIR PATH NOBIKARAN ACHANI (MMPNA) 2023-24																														
1	Teok	Periodic Renewal of road from Dagachuk to Dhekiakhuwa road (PMGSY) (l = 1.405 km) & NH-37 to Bongaon Dharigaon (Ch.0.00 KM to Ch. 2.1 KM)	Dabjit Gogoi	Dolaram Pagag, J.E	64.86	AA/PWR_2023-24(0)_45238	3.505	0.00											3.505	30%	30%	3/16/2024	6/30/2025	10/15/2025	Notice served to contractor					
		Periodic Renewal of Sarboibandha Krishna Nagar (Muktiyoadha) Path (from Ch.0.00 m to 1000.00 m),	Shan	i, J.E		4(0)_45235	1.00	0.00											1.00	0%	10%	4	4	25	furniture remaining					
		Desoikosh Bamungaon Road from (1.00 km to 4.46 km),									3.460	3.00															0.46	75%	75%	

2	Teok	Malow Ali to Gorokhiadole link road (Na-ali) from Ch.0.00 km to 0.75 km	Md. Firoz k	Manab Deor	104.34	AA/PWR_2023-24	0.750	0.75				0.75							0.00	90%	100%	9/10/2022	12/9/2022	10/30/2023									
		& Puranamati Satra Road (Puranamati to bhorkola) from Ch.0.00 m to 3000.00 m (L=3.00km)					3.000	Already executed in SOPD-G 2023-24										3.00	0%	0%	Already executed in SOPD-G 2023-												
3	Teok	(i) Periodic Renewal to Habungia Road (L=2.54km, Ch. 0.00 m to 2540.00 m) (PMGSY Pkg no. AS 10 01)	Goutam Pincha	Dipanka Gogoi, J.E	117.38	AA/PWR_2023-24(1)_45237	2.540	2.54				2.54							0.00	95%	100%	9/10/2024	12/9/2024	8/31/2025									
		(ii) Nawboishya Napamua Road (Ch. 2.428 km to 7.40 km)					4.972	0.30				0.400							4.672	30%	35%												
		(iii) Na-Ali to Gar Ali via block head quarter (L=0.66 km, Ch. 800.00 m to 1460.00 m) (PMGSY Pkg no. AS 10 01) under Mukhya Mantrir Path Nabikaran Aachani for the year 2023-24 underTeok LAC					0.660	0.66				0.66							0.00	100%	100%												
4	Mariani	Periodic Renewal of road from Bonai to LCR road from Ch.0.00 KM to Ch. 2.800 km under Mukhya Mantri Path Nabikaran Achani for the year 2023-24 under Mariani LAC	Parash Developers	Aditya Kurmi, JE	53.17	AA/PWR_2023-24(1)_45133	2.80					2.20							2.80	20%	40%	2/27/2024	5/26/2024	8/31/2025	WBM Patching								
5	Mariani	Repair & Rehabilitation of the bridges located on Dhodar Ali Road (Komarbondha (Kakodonga)-Amguri at (ii) Ch 72.455 km	Ranjit Borgohain	Tulan Ch. Kachari, J.E	120.529	AA/PWR_2024-25(1)_50866								16.00						100%	100%	1/25/2024	1/24/2025	8/20/2025									
		(iv) Ch 94.05 km											120.00							90%	90%												
6	Mariani	Reconstruction of Nagajanka road & under MUKHYA MANTRI PATH NABIKARAN AACHANI	Raju Bharech	Nabajyoti Bhuyan, J.E	117.91	AA/PWR_2023-24(1)_45132	3.30	3.30											0.00	95%	100%	6/14/2024	9/13/2024	Completed									
		Medhichuk road (Selenghat Block charilai to Dalim Khanikar TE via Haluwapathar Gaon)					3.50	3.50				3.50							0.00	95%	100%												
Mukhya Mantrir Mathauri Pakikaran Achani (MMMPA) (2022-23)]																																	
1	Teok	Construction of Road cum Embankment of B/Dyke Jhanjimukh to Nimati (Ph-I) from Ch.0.00M to 2500.00M) (L=2.50Km) under RIDF-XXVIII of NABARD (MMMPA)	Pradip Phukan	Biswajit Das, JE	374.98	AA/PWR_2022-23(1)_44086	3.00	3.00	3.00	3.00		3.00							0.00	95%	95%	211.17436	5/24/2023	5/23/2024	8/31/2025	Guard wall work.in							
Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) 2023-24																																	

1	Teok	(i) Construction of NH-37 to FRU Road as Gaurab Path from Ch.0.00KM to 0.50KM,	M/S Synergy Developers	Biswajit Das, J.E	199.77	AA/PWR_2023-24(0)_46463	0.50											0.50	0%	0%	49.79	3/15/2024	12/14/2024	8/31/2025		
		(ii) Reconstruction of Teok FRU campus internal road From ch 0.00KM to Ch. 0.14KM,					0.14	0.10	0.10							0/1	0.04	25%	25%							
		(iii) Construction of Cover Slab of Teok Bongaligaon Drain,					Darin												0%	0%						
		(iv) Construction of BC Dutta Path From Ch 0.00KM to Ch 0.125KM					0.125	0.125	0.125	0.125		0.125							0.00	95%					95%	
		(v) Construction of Chakuli Bor to Teliagaon Road (From Ch 0.00m to Ch 170m)					0.17	0.165	0.17	0.165		0.165						1/1	0.005	93%					93%	
		(vi) Construction of Natun Chapori LP school road (From Ch 0.00m to Ch 120.00m and Ch. 227.00m to 327.00m)					0.22	0.12	0.22	0.22		0.22							0.10	70%					70%	
		(vii) Construction of Johakhat Road (From Ch 830.00m to Ch 1040m)					0.21	0.00	0.2	0.2	0.2	0.2						1/1	0.21	55%					60%	
		2					Mariani	Construction of road from Kalibari to JMM road from Ch.0.00 Km to Ch.0.60 Km	ADKING	Nabajyoti Bhuyan, J.E	278.94	AA/PWR_2023-24(0)_46414	0.60	0.600	0.500	0.600		0.600								
Const. of Sankerdev colony road from Ch.0.00Km to Chn.0.60km	0.60		0.60	0.60	0.60			0.60											0.00	80%	100%					
Reconstruction of Road from 60th to 70th Km of Dhodar Ali (SH-I)	10.00		10.00																0.00	100%	100%					
3	Mariani	Construction of Bapuji Stadium road from CH: 0.00 Km to 0.45 Km as Gaurab Path under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24,	Sanjib Das	Nabajyoti Bhuyan, J.E	120.11	AA/PWR_2023-24(0)_46415	0.45	0.00					0.25	0.25				0.45	30%	38%	21.65	6/27/2024	3/26/2025	10/20/2025		
4	Mariani	(i) Construction of Jyotinagar road from CH: 0.00 Km to CH: 0.30 Km, (ii) Construction of Amiya Kumar Das road from CH: 0.00 Km to CH: 0.40 Km, (iii) Construction of road from Sadhukuti to Chath Puja Ghat for CH: 0.00 Km to CH: 0.95 Km, (iv) Construction of West Cabin road from CH: 0.00 Km to 0.40 Km under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Mariani MB	B.N.Enterprise	Neelam Das, A.E + Nabajyoti Bhuyan, J.E	200.30	AA/PWR_2023-24(0)_46413	2.05	0.00											0%	11%		7/17/2024	4/16/2025	8/31/2025		
Periodic Renewal (2023-24)																										
1	ariani	Periodic Renewal of road from (i) Bongaon to Dharigaon constructed under PMGSY Package no.-AS-10-48	Kalita	zarika, J.E	06053	ta/78@gmail.com	35												0.00	100%	100%		/2023	2024		pleted

	Mar	(ii) Lahdoigarh-Dhodar Ali-Bordering Nagaland constructed under PMGSY package no.-AS-10-49	Khager	Haren Ha- khagenkali	99545- 10	99		2.50	2.50											0.00	100%	100%		11/13	5/31/		Comp						
Periodic Renewal (2024-25)																																	
1	Mariani	Periodic renewal of (i) Deberapara Grant - Dhodar Ali road (Constructed under PMGSY Package No. AS1074(E)),	Firoz Khan	Kachari, J.E		208.52		2.73													0%	10%		1/22/2025	10/21/2025								
		(ii) Garmuria to Nagajanka Road (Constructed under PMGSY package No AS1065),		Nabajyoti Bhuyan, J.E				1.05																		0%	0%						
	(iii) Maghai Ojha Chuk to Ruseswar Baruah Ali Road (Constructed under PMGSY Package No AS1073) &	Dolaram Pagag, J.E		1.85				1.50																				20%	90%				
	(iv) Natun Meleng Kaiborta Road (Constructed under PMGSY Package No AS1072B) for the year 2024-25			1.58				1.58																					20%	95%			

Annexure-A

Monthly status of Fund receipt and utilisation for the month of May Year 2025

A. For Schemes: Funds received.

Sl No	Admin. Dept.	Name of Scheme(Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others-as application		Opening Balance with the District/Council /Others-as application		Current Year Allocation to District		Fund received in the current year		Total funds available for Scheme	Fund utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of previous Year	Of current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
NIL																				

Annexure-B

B. Scheme for which no funds are received by the District/ Council.

Sl No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	NIL			
2				

(Jyoti Kamal Doley)
Executive Engineer, PWRD
Teok & Mariani Territorial Road Division
Teok

ANNEXURE -C

Physical Progress of Works under Different Schemes/ Programmes/Projects across Department- of Current Year

Sl. No.	Admin. Dept.	Name of Scheme	Number of works sanctioned in the current year	Progress of Current year works/ Services- Categorise number of works based on the stage of Physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1		Mukhya Mantrir Unnoto Pakipath Niraman Achani (MMUPNA)	3 Packages 3 Roads				27%			
2		Periodical Renew	1 Package 4 Roads					10%		
3		RIDF-XXX of NABARD	12 Packages 13 Roads				37%			
4		SOPD-ODS	7 Packages 9 Roads		71%					

(Jyoti Kamal Doley)
Executive Engineer, PWRD
Teok & Mariani Territorial Road Division
Teok

ANNEXURE - D

Physical Progress of Works under Different Schemes/ Programmes/Projects across Department- of Previous Years

Sl No.	Admin. Dept.	Name of Scheme	Total Number of works pending as on the last date of previous Financial year	Number of Years delayed for completion -as on the last date of Financial Year -Categorise works based on the delay in completion.					Progress of pending works of previous year pending as on the last date of last Financial Year- Categorise works based on the stage of physical progress.						
				Less than 1 year.	>= 1 to <3 Yrs	>= 3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1		SOPD-G	10		(10 Packages) 30 Roads	1		1			53%				
2		RIDF	10		7 Packages	3 Bridges		10		87%					
3		MMPPNA (Pakikaran)	(11 Packages) 24 Roads		(11 Packages) 24 Roads	(7 Packages) 25 Roads		(18 Packages) 49 Roads			51%				
4		MMUPPNA (Unnoto)	(3 Packages) 5 Roads		(3 Packages) 5 Roads			(3 Packages) 5 Roads			68%				
5		MMNPPNA (Nagaria)	(Packages) 5 Roads		(3 Packages) 5 Roads			(3 Packages) 5 Roads			68%				

(Jyoti Kamal Doley)
Executive Engineer, PWD
Teok & Mariani Territorial Road Division
Teok

PROGRESS OF GWC UNDER SOPD-G FOR THE YEAR 2024-25 UNDER TEOK & MARIANI TERRITORIAL ROAD DIVISION

Sl. No.	LAC	Name of Work	Length	Name of Contractor	Physical Progress (in %)	Financial Progress
---------	-----	--------------	--------	--------------------	--------------------------	--------------------

**Monthly status of Fund receipt and utilization for the Month of July, Year 2025
For Schemes: Funds received.**


Annexure-A

Sl. No	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others-- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilized- till now Amount & (96 in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	6	9	10	11	12	13	14	15	16	17	18	19	20	21
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

Annexure-B

A. **Schemes for which no funds are received by the District/ Council:** For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central Schemes of Current and Previous Year)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
Nil	Nil	Nil	Nil	Nil


 Asstt. Dairy Dev. Officer
 Town Milk Supply Scheme
 Jorhat-5

Physical Progress of Works under different Schemes/ Programmes /Projects across Departments- of Current Year July, 2025

Sl. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorize number of works based on the stage of physical progress							
				100%	75-99%	50-74%	25-49%	1-25%	Not started		
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

Physical Progress of Works under different Schemes/ Programmes /Projects across Departments- of Previous Years

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

K. Salim
 Asstt. Dairy Dev. Officer
 Town Milk Supply Scheme
 Jorhat-5